

**GOVERNMENT OF INDIA
MINISTRY OF EDUCATION
DEPARTMENT OF HIGHER EDUCATION**

**LOK SABHA
UNSTARRED QUESTION NO. 829
TO BE ANSWERED ON 07.02.2022**

Indian Institute of Management, Visakhapatnam

**829. DR. BEESETTI VENKATA SATYAVATHI:
SHRI M.V. V. SATYANARAYANA:**

Will the Minister of Education be pleased to state:

- (a) whether the Government has completed the construction of campus as envisaged in Government approved Detailed Project Report (DPR) for establishment of Indian Institute of Management, Visakhapatnam;
- (b) if so, the details thereof;
- (c) if not, the reasons thereof indicating the details and percentage of unfinished work;
- (d) whether the Government has set any deadline to finish the said construction under Andhra Pradesh Reorganisation Act, 2014 in this regard; and
- (e) if so, the details thereof and if not, the reasons therefor?

**A N S W E R
MINISTER OF STATE IN THE MINISTRY OF EDUCATION
(DR. SUBASH SARKAR)**

(a) to (e): The construction of campus for Indian Institute of Management (IIM), Visakhapatnam, as envisaged in Government approved Detailed Project Report (DPR) for phase-1, has been completed to the extent of about 40% so far. Majority of the remaining work comprises equipment installation and commissioning, Mechanical, Electrical and Plumbing (MEP) services, interiors, furniture and fixture, etc. The project got delayed by about four months because of disruption on account of second wave of COVID-19. The completion of this phase stands to be as September 2022 considering the testing, commissioning and handing over.
