

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT & HIGHWAYS
LOK SABHA**

**UNSTARRED QUESTION NO- 2048
ANSWERED ON 28TH JULY 2022**

FLYOVERS AND OVER BRIDGES IN MAHARASHTRA

2048. SHRIMATI NAVNEET RAVI RANA:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

(a) the details of proposals for construction of flyovers/over bridges on National Highways in Maharashtra which have been approved;

(b) the funds allocated for the purpose;

(c) the present status of pending flyovers/over bridge projects in the State; and

(d) the time by which the said projects are likely to be completed?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

(a) to (d) The details of standalone proposals for construction of flyovers/over bridges on National Highways (NHs) approved in the state of Maharashtra along with funds allocated for this purpose, their present status, and timeline for completion are annexed.

ANNEXURE**ANNEXURE REFERRED TO IN REPLY TO PARTS (a) to (d) OF LOK SABHA UNSTARRED QUESTION NO. 2048 FOR ANSWER ON 28.07.2022 ASKED BY SHRIMATI NAVNEET RAVI RANA REGARDING FLYOVERS AND OVER BRIDGES IN MAHARASHTRA**

Details of standalone proposals for construction of flyovers/over bridges on National Highways (NHs) approved in the state of Maharashtra along with funds allocated for this purpose, their present status, and timeline for completion.

Sl	Project	Length (Km)	Awarded Cost (Rs.in Cr.)	Likely Completion Date
1	4L Mitigation Measure structures on CH/MH Border to Wainganga Bridge Section of NH-6 (New NH-53)	10.995	360.8	07.11.2023
2	Flyover at Karanja on NH-53	1.1	36.99	25.09.2022
3	Construction of Flyover at Gauri Inn Junction on NH-53	1.58	31.98	02.12.2023
4	Flyover at Dumri Junction (from km 697.580 to km 698.56) with slip/ service road on Nagpur Bypass section	0.98	23.77	31.08.2022
5	Flyover at Km.544.650 including ROB, Service Roads ,Footpath for RCC drains on urban link to Nagpur -Raipur road (Pardi octroi Naka to Itwari)	7.046	448.32	31.12.2022
6	Design & construction of 6-lane Stand-alone Grade Separated structures at Km. 480.140, Km. 514.578, Km. 520.387 & Km. 532.552 in Vadape-	3.33	81.13	27.08.2023

	Gonde Section of NH-3 (New NH-848) in the State of Maharashtra on EPC Mode.			
7	Design and Construction of 6 Lane standalone LVUP at Km. 452.679 and Flyover at Km. 453.050 from Km. 451.780 to Km. 453.380 (Length - 1.6) under COS-XIX at Ghoti-Sinnar Road Junction on four lanning of section of Vadape-Gonde section of NH-3 (new NH 848).	1.6	44.18	31.03.2023
8	Design & construction of 6 lane VUP at Khadavali junction (km 528.00+086.00) on Vadape-Gonde section of NH 3 (new NH 848) in the State of Maharashtra on EPC basis.	0.722	22.38	23.05.2023
9	Construction of Three Spanned Flyover (24+30+24) m at Pimpri Sado Junction (Km. 460+534) in 4 laned Vadape - Gonde (Km. 539.500 to Km. 440.00) Section of NH-3 (New NH-160) in the State of Maharashtra.	1.24	40.39	23.05.2023
10	Design and construction of standalone 6-lane VUP at Purmepada (Km.282.322) on Dhule-Pimplegaon (Km. 265 – Km.380) section of NH-3 in the State of Maharashtra.	1.16	25.82	01.09.2022
11	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Masur Phata	1.055	32.64	16.12.2022

	(km. 697.800) Kagal - Satara section of NH-48			
12	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Indoli Phata (Km. 704.200) on Kagal - Satara section of NH-48	1.18	31.38	15.12.2022
13	6-lane flyover at Katraj junction on NH-548DD	1.33	104.97	24.02.2024
14	Four lane flyover at Nagpur RTO Chowk to Nagpur University campus km 2/250 to 5/100 and four lane flyover at Wadi/ MIDC Junction from km 8/360 to km 10/300 on NH-53	4.79	318.83	01.03.2024
