

**GOVERNMENT OF INDIA
MINISTRY OF COMMUNICATIONS
DEPARTMENT OF TELECOMMUNICATIONS**

**LOK SABHA
UNSTARRED QUESTION NO. 2775
TO BE ANSWERED ON 3RD AUGUST, 2022**

RURAL FIBRE NETWORK

2775. SHRIMATI VANGA GEETHA VISWANATH:

Will the Minister of COMMUNICATIONS be pleased to state:

- (a) whether there has been a delay in setting up of rural fibre networks for Gram Panchayats across villages under the BharatNet scheme;
- (b) if so, the details thereof along with the reasons for the delay; and
- (c) the details of the revised timeline for the completion of the project?

**ANSWER
MINISTER OF STATE FOR COMMUNICATIONS
(SHRI DEVUSINH CHAUHAN)**

(a) to (c) BharatNet project is implemented in a phased manner to provide broadband connectivity to all the Gram Panchayats (GPs) of the country. As on 25.07.2022, total 1,78,044 GPs have been made Service Ready under the project. The scope of BharatNet project has recently been extended up to all inhabited villages beyond GPs in the country, with the completion timeline as 2025. The implementation of the project has been affected mainly on account of the following:

- (i) BharatNet is a challenging project, with GPs widely dispersed across remote corners of the country, covering difficult terrains (including Hilly/ Rocky and Left Wing Extremism (LWE) affected areas);
- (ii) Under BharatNet Phase-II, about 65,000 GPs in 8 States are being implemented by the State Government under State-led model. The implementation of the same is not meeting the targeted time-lines as State Governments are responsible for implementation.
- (iii) The project has also been adversely affected by the lockdown and movement restrictions due to COVID-19 as well as Right of Way (RoW) issues.
