

**GOVERNMENT OF INDIA  
MINISTRY OF HOUSING AND URBAN AFFAIRS  
LOK SABHA  
UNSTARRED QUESTION NO. 1675  
TO BE ANSWERED ON DECEMBER 05, 2024**

**PROJECTS FOR ANDHRA PRADESH UNDER AMRUT**

**NO. 1675. SHRI BALASHOWRY VALLABHANENI:**

**Will the Minister of HOUSING AND URBAN AFFAIRS be pleased to state:**

- (a) whether the projects for water supply, sewage-septage management and development of parks have been sanctioned for Vijayawada and Gudivada cities of Andhra Pradesh under AMRUT with an estimated cost of Rs. 128 crores and Rs. 54 crores respectively;**
- (b) if so, the details thereof;**
- (c) whether the projects have been completed and become operational; and**
- (d) if not, the reasons therefor along with the time by which they are likely to be completed/made operational?**

**ANSWER**

**THE MINISTER OF STATE IN THE  
MINISTRY OF HOUSING AND URBAN AFFAIRS  
(SHRI TOKHAN SAHU)**

**(a) to (d): As informed by the State Government of Andhra Pradesh, under Atal Mission for Rejuvenation and Urban Transformation (AMRUT) 08 projects worth ₹128.53 crore have been taken up in Vijayawada city which includes 01 water supply project worth ₹84.66 crore, 01 sewerage and septage management project worth ₹39.36 crore and 06 parks and green spaces projects worth ₹4.51 crore. Out of 08 projects, 6 projects have been completed.**

**In the Gudivada city of Andhra Pradesh, 06 projects worth ₹54.45 crore have been taken up under AMRUT, which includes 02 water supply projects worth ₹41.4 crore, 01 sewage and septage management project and 03 parks and green spaces project worth ₹2.18 crore, all of which have been completed. Out of 06 projects, 3 projects have been completed.**

**The details of the projects in Vijayawada and Gudivada city are given in ANNEXURE.**

**As informed by the State Government, in Vijayawada city, the water supply and sewage & septage management project was delayed due to COVID-19 pandemic which led to labour shortages and irregular availability of construction material. The tentative date of completion for water supply project is around 31<sup>st</sup> March 2025 and the sewage and septage management project is around 31<sup>st</sup> January, 2025.**

**In Gudivada city, the water supply project and sewage and septage management project was delayed due to COVID-19 pandemic which led to labour shortages and irregular availability of construction material, delay in railway crossing permission, etc. The tentative date of completion of water supply project is around 31<sup>st</sup> March 2025 and for sewerage and septage management project is around 30<sup>th</sup> April, 2025.**

\*\*\*\*\*

**ANNEXURE REFERRED TO IN REPLY TO PART (a) to (d) OF UNSTARRED QUESTION NO. 1675 REGARDING “PROJECTS FOR ANDHRA PRADESH UNDER AMRUT”, DUE FOR ANSWER IN THE LOK SABHA ON 05.12.2024:**

**LIST OF GROUNDED PROJECTS IN VIJAYAWADA AND GUDIVADA UNDER AMRUT**

<b>S.No.</b>	<b>City</b>	<b>Title</b>	<b>Sector</b>	<b>Milestone</b>	<b>Project Cost (in ₹ crore)</b>	<b>Physical Progress (in %)</b>	<b>Expenditure incurred (in ₹ crore)</b>
1	Vijayawada	Development of Pragathi park near Tummalapalli Kalakshetram (Civil Works)	Others (Parks)	Work Completed	0.23	100	0.23
2	Vijayawada	Development of Prasthana park near Tummalapalli Kalakshetram (Landscape works)	Others (Parks)	Work Completed	0.27	100	0.27
3	Vijayawada	Development of Pragathi park on south side of fly over near Tummalapalli Kalakshetram (Greenery & Landscape works)	Others (Parks)	Work Completed	0.15	100	0.15
4	Vijayawada	Development of Prasthana park on north side of fly over near Tummalapalli Kalakshetram (Greenery & Landscape works)	Others (Parks)	Work Completed	0.07	100	0.02
5	Vijayawada	Development of Sithara Y Junction AMRUT 2016-17 - Phase II	Others (Parks)	Work Completed	2.42	100	2.42
6	Vijayawada	Development of Sithara Y Junction AMRUT 2016-17	Others (Parks)	Work Completed	1.37	100	1.37
7	Vijayawada	Providing sewer network	Sewerage and Septage Management	Contract Awarded	39.36	95	26.94
8	Vijayawada	Providing House Service Connections & Distribution Lines wherever Reservoirs source is available.	Water Supply	Contract Awarded	84.66	55	39.05
9	Gudivada	Development of Tummala Seetha Rama Brahmam Municipal Park	Others (Parks)	Work Completed	0.48	100	0.48

<b>S.No.</b>	<b>City</b>	<b>Title</b>	<b>Sector</b>	<b>Milestone</b>	<b>Project Cost (in ₹ crore)</b>	<b>Physical Progress (in %)</b>	<b>Expenditure incurred (in ₹ crore)</b>
<b>10</b>	<b>Gudivada</b>	<b>Development of Kodali Sri venkateswara rao park AMRUT 2016-17</b>	<b>Others (Parks)</b>	<b>Work Completed</b>	<b>0.69</b>	<b>100</b>	<b>0.69</b>
<b>11</b>	<b>Gudivada</b>	<b>Development of Kodali Sri venkateswara rao park AMRUT 2016-17 - Phase II</b>	<b>Others (Parks)</b>	<b>Work Completed</b>	<b>1.01</b>	<b>100</b>	<b>0.87</b>
<b>12</b>	<b>Gudivada</b>	<b>5 MLD STP; including interceptor drains and septage management for entire city</b>	<b>Sewerage and Septage Management</b>	<b>Contract Awarded</b>	<b>10.87</b>	<b>85</b>	<b>5.93</b>
<b>13</b>	<b>Gudivada</b>	<b>Providing Water Supply distribution lines, feeder mains, ELSRs and House Service Connections to Gudivada Municipality</b>	<b>Water Supply</b>	<b>Contract Awarded</b>	<b>25.54</b>	<b>97</b>	<b>21.44</b>
<b>14</b>	<b>Gudivada</b>	<b>Remodelling &amp; replacement of pumping mains new ELSRs (Replacement of dilapidated conditioned ELSR's storage facility)</b>	<b>Water Supply</b>	<b>Contract Awarded</b>	<b>15.86</b>	<b>90</b>	<b>13.32</b>