

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO.538
ANSWERED ON 06TH FEBRUARY, 2025**

FLYOVER/UNDERPASS AT VIZAG AIRPORT

538. Dr. C M RAMESH:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन एवं राजमार्ग मंत्री

be pleased to state:

- (a) whether construction of flyover/underpass at Vizag airport junction to ensure flow of container trailers from/to MMLP at NH-16 in Andhra Pradesh was approved with an estimated cost of Rs. 60 crore in March, 2023;**
- (b) if so, the details thereof; and**
- (c) whether the above work has started, if so, the estimated time by which it is going to be completed?**

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

- (a) & (b) Yes Sir. The project has been sanctioned vide letter dated 24.02.2023 (Annexure-A) for the total capital cost of Rs. 58.73 Cr.**
- (c) The work has been awarded to M/s. SVS Mookambika Constructions. The Appointed date of the project is 16.08.2023 with scheduled date of completion on 13.02.2025. However, the project is likely to be completed by 31.05.2025.**

Hen
WS (log)

ANNEXURE A**ANNEXURE A REFERED TO IN REPLY TO PART (a&b) OF LOK SABHA UNSTARRED QUESTION NO. 538 FOR ANSWER ON 06.02.2025 ASKED BY Dr. C M RAMESH REGARDING "FLYOVER/UNDERPASS AT VIZAG AIRPORT"**

H-39011/12/2023-LogisticsCell (219874)
Government of India
Ministry of Road Transport & Highways
Transport Bhavan, New Delhi - 110001

Dated 24th February, 2023

OFFICE MEMORANDUM


Subject: Construction of Flyover/Underpass at Vizag Airport Junction to ensure Flow of Container Trailers To/From MMLP Setup at NH-16 in the State of Andhra Pradesh on EPC Mode.

The undersigned is directed to convey the approval of Secretary (RTH) for Construction of Flyover/Underpass at Vizag Airport Junction to ensure Flow of Container Trailers To/From MMLP Setup at NH-16 in the State of Andhra Pradesh on EPC Mode.

2. The details of the approved cost estimate of the subject project are as follows:

Sr. No.	Type of work/ Description	Amount in (Rs.)
(I)	Total Civil Cost	44,03,69,299.26
(II)	Centages (For EPC Projects)	
A	GST 18% (On Cost Of Construction) [on (I)]	7,92,66,473.87
B	Contingencies 1% (On Civil Cost) [on (I)]	44,03,692.99
C	Maintenance for 10 year @ 3.75 % of civil cost [on (I)]	1,65,13,848.72
D	Escalation for years of construction period @ (5% for each year on cost of construction i.e 7.5 % for 1.5 years of construction) [on (I)]	3,30,27,697.44
E	Construction supervision charge @ 3% (on Civil Cost) [on (I)]	1,32,11,078.98
	Total centages (II)	14,64,22,792.00
(III)	Total Project cost I & II = (cost of construction +centage)	58,67,92,091.26
(IV)	Pre-construction activities (III):	
A	Other Cost (like environmental measures & Approval of GAD of ROB etc. (Rs. crore)	5,00,000.00
(V)	Total capital cost I+II+IV = (cost of construction + centage charges+ cost of pre-construction activities)	Rs. 58,72,92,091.26/-

3. This issues as per IFD concurrence vide Note#127 (e-file 217322) and with the approval of Secretary (RTH).



(Bhupendar Singh)
Director, MoRTH

To

Chairman (NHLML) & Member Project(NHAI)
(Attention: Shri A.K. Jain, GM(PC), NHAI)

Copy to

1. Sr. PPS to Secretary, RTH
2. Sr. PPS to AS&FA, RTH
3. Sr. PPS to Joint Secretary (Logistics), RTH
4. CE (Planning)
5. CEO, NHLML
