

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO. 4742
ANSWERED ON 21ST AUGUST, 2025**

OVER-BRIDGES

4742. SHRI AMRA RAM:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the number of over-bridges sanctioned on the Delhi–Jaipur–Udaipur National Highway (NH) and the Delhi–Mumbai road;**
- (b) the completion period set for these works and the works completed and pending as on date;**
- (c) the action taken against the contractors who have not completed these works on time;**
- (d) the time by which the pending works would be completed; and**
- (e) whether the Government is aware of the inconvenience being faced by the general public due to these pending works and toll is being collected therefrom resulting in wastage of their money and time and if so, the details thereof?**

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

(a) to (e) Details of the Over Bridge works taken up on Delhi-Mumbai Highway (NH-48) during last five years are enclosed as Annexure. The work of construction of some of the grade separated structures including Flyovers,

Overpasses and Vehicular Underpasses (VUPs) has been taken up for better traffic management and to enhance safety on highway. The appropriate diversions have been constructed invariably, still the road users may face some difficulty due to diversion which is unavoidable during construction phase.

ANNEXURE REFFERED TO IN REPLY TO PART (a) to (e) OF THE LOK SABHA UNSTARRED QUESTION NO. 4742 ANSWERED ON 21.08.2025 ASKED BY SHRI AMRA RAM REGARDING OVER-BRIDGES.

S No .	Name of Project	Number of overbridged sanctioned	Date of Award/ Schedule completion date	Likely date of completion	Action taken against contractor who have not completed these works on time	Time by which pending works would be completed
1	Construction of (i) White Topping on the existing bituminous carriageway & service Road from km. 381.000 to Km. 502.000 (ii) VUP with service road at Delhi Darbar km. 499.150 (20m x 5.5m) (iii) VUP with service road at Pandurangwadi km. 501.250 (20m x 4.5m) (iv) LVUP with service road at Sativali km. 454.180 (12m x 4.0m) & (v) Safety measures on Surat-Dahisar Section of NH-48 in the State of Maharashtra on EPC mode. (Length Km 121)	3	18.08.2023 / 30.04.2025	31.12.2025	Nil	Dec-25
2	Design and Construction of (i) VUP with service road at Km. 382.000 (Achhad 12m x 5.5m) (ii) VUP with service road at Km. 439.700 (Nandgaon 10.5m x 5.5m) (iii) VUP with service road at Km. 441.040 (Vikramgadh 10.5m x 5.5m) &	3	25.02.2023 / 14.11.2024	30.11.2025	Nil	Nov-25

	FOBs at (i) 388+800 ParsiDhaba (ii) 401+000 Dapchari (iii) 438+800 Fanaspada (iv) 475+350 Bhavkhal (v) 475+900 Vanganpada (vi) 479+700 Shivechapada (vii) 485+800 Kolhi (viii) 495+150 Sasupada (ix) 497+350 Arvino Hotel (x) 499+350 Daras Dhaba on Surat-Dahisar Section of NH-48 in the State of Maharashtra on EPC Mode.					
3	Design and Construction of VUP along with its allied works for rectification of MoRTH identified blackspot [Blackspot ID: MH (05)-20]] at Ibadpada/ Sutrakar Phata (Ch.392.500) on Surat-Dahisar section of NH-48 in the state of Maharashtra on EPC Mode.	1	26.06.2024 / 10.12.2025	31.12.2025	Nil	VUP work completed during May-2025 and opened to traffic. Project likely to be completed by Nov-2025
4	Gurgaon-Kotputli-Jaipur NH-48	VUP-1 Flyover-5 MJB -4	03.08.2022 / 24.06.2024	31.10.2025	Nil	Oct-27
5	Construction of six lane flyover at the junction of Bhankrota (Ch. 278+278), Narsinghpura (Ch. 282+640), Mahalan	Flyover-6	17.06.2022 / 13.06.2024	Completed	Nil	Completed

	(Ch. 301+090), Mokhampura (Ch. 312+347), Padasoli (Ch. 339+879) and Construction of Three Lane Flyover at Heerapura Junction (Ch. 275+891) on Jaipur Kishangarh section of NH-48					
6	Additional structures on Six lane Jaipur Kishangarh (Flyover Savarda, Gadota, Dhahmi Kala, Bandersindri) section of NH-48 (Old NH-8) in the State of Rajasthan on EPC	Flyover-4	27.06.2022 05.03.2024	Completed	Nil	Completed
7	Additional Works on Six Lane Jaipur-Kishangarh-Ajmer-Beawar section of NH-48, NH-448 and NH-58 (Old NH-8) in the State of Rajasthan on EPC	2 nos. Flyover 2 nos. VUP	27.06.2022 05.03.2024	Completed on 15.11.2024	Nil	Completed
8	Rectification of Blackspots by Construction of Flyover/VUP at Chidiya Bawdi Ch. 2+300, Tabiji Ch. 43+920, Kharwa Ch. 71+350, Piplaz Junction Ch. 77+275 on Kishangarh-Ajmer-Beawar section of NH-448 & 58 and Construction of Flyover/VUP at Srinagar Village Ch. 20+870 & Dilwari Village Ch. 33+707 on Kishangarh-Gulabpura Section of NH-48 in the State of Rajasthan on EPC	2 nos. VUP 2 nos. Flyover 1 no. Flyover 1 no. LVUP	17.03.2025 09.01.2027	09.01.2027	Nil	Jan-27
9	Six-Laning of Kishangarh Udaipur Ahmedabad Section (PKG-II)	Flyover – 06 Overpasses – 01	30.09.2016 02.05.2020	Project completed on 14.08.20	Nil	Completed

		VUP – 08 nos. LVUP – 01 no. PUP - 19		21		
		Elevated Flyover – 01	29.01.2025 Feb-26	Feb-26	Nil	Feb-26
10	Six Lanning of Chittorgarh Udaipur Section(PKG-III)	Flyover – 03 VUP – 14 nos. PUP – 28 no. LVUP – 01 no.	23.09.2016 / 29.12.2019	Project comple ted on 13.04.20 21	Nil	Completed
		PUP – 01 no.	01.10.2024 Jan-26	Jan-26	Nil	Jan-26
11	Six lane of Greenfield proposed Udaipur Bypass Rajasthan (PKG-IV)	Flyover – 01 Grade Separate d Intercha nge – 02VUP – 05Overp ass –	27.04.2017 / 29.11.2019	Project comple ted on 19.07.20 24	Nil	Completed

		03PUP – 15 no.ROB/ Viaduct - 01				
12	Six lane of Udaipur –Shamlaji Section (PKG-V)	Flyover – 05 Overpas s – 01 VUP – 07 nos. PUP – 31 no.	26.09.2016 / 29.02.2020	Project complet ed on 31.05.20 21	Nil	Completed
13	Construction Of (I) VUP With Service Road At Km 291.200 (Una Patiya) Id Gj-02-56 (LVIP At Km 277.600 (Patiya)Id-Gj-02-164 For Rectification Of Blackspot On Surat -Dahisar Section Of NH-48 In The State Of Gujarat Through An EPC Mode.	01 Nos. of LVUP and 01 Nos. of VUP	17.06.2022 / 13.10.2024	19.07.20 25	Nil	Completed on 19.07.2025
14	Construction of six lane flyover-VUP including RE wall, service road and drain, near Umbhel village on Bharuch-Surat section of NH-48 (Old NH-8) at Ch. of Km 258.585 identified as black spot with ID no. GJ-0254 in the state of Gujarat	01 Nos. Flyover	18.06.2021 /04.08.202 5	Comple ted	Nil	Completed

15	Construction of VUP with RE wall Approaches and Service Road at Km 216.900 along with closure of flared median opening from Km. 217.200 to Km. 217.765 along with widening to 6-lane at Bharuch-Surat Section of NH-48 in the State of Gujarat on EPC mode.	01 Nos. of VUP	15.01.2021 / 17.01.2024	30.08.2025	Nil	30.08.2025
16	Construction of two six lane VUPs including RE wall, service road and Drain, at Ch 24+930 near Abhava village junction and new Ch. 27+100 near Khajod village junction on Hazira Port-Surat-Gujarat/ Maharashtra Border section of new NH-53 in the State of Gujarat.	01 Nos. of VUP and 01 Nos. of Flyover	03.12.2021 /07.04.2024	Project Foreclosed	Nil	NA
17	Construction of two six lane VUPs including RE wall, service road and drain at new Ch. 31+050 near Budiya village junction and new Ch. 33+580 near Gabheni village junction and service roads on Hazira Port – Surat-Gujarat/ Maharashtra Border section of new NH-53 in the State of Gujarat	01 Nos. of VUP and 01 Nos. of Flyover	17.01.2022 / 07.04.2024	10.01.2025	Nil	Completed on 10.01.2025
