

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO. 764
ANSWERED ON 4TH DECEMBER, 2025**

DELHI-MUMBAI EXPRESSWAY

764. SHRI RAMVIR SINGH BIDHURI:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the time by which the remaining construction of stretch work of the Delhi-Mumbai Expressway from DND to Meethapur is likely to be commenced;**
- (b) the reasons for the delay in operationalizing this eight kms stretch of the above expressway;**
- (c) whether the provision for an exit point near Shivpuri at Meethapur Chowk which existed in the year 2023, is being arranged so that lakhs of people may benefit, if so, the details thereof; and**
- (d) the total expenditure incurred on the Delhi-Mumbai Expressway project?**

ANSWER

**THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS
(SHRI NITIN JAIRAM GADKARI)**

- (a) & (b) The DND-Faridabad-Sohna NH-148NA, Delhi spur of Delhi-Mumbai Expressway having total length of 59.063 km is being**

developed in 3 no. of construction packages, out of which Package-II & Package-III have been completed and same have been open to the traffic. The Project package-I from DND junction to Jaitpur having 9 km length is in advance stage of construction with Physical progress of 94.23% and scheduled to be completed by June-2026.

The Package-I is delayed due to delay in approval of General Arrangement Drawings (GAD) of structure from Irrigation Department of the Government of Uttar Pradesh for crossing of Agra-Canal.

(c) The entry and exit points have been constructed in accordance with provisions of Concession Agreement of Package - II.

(d) An expenditure of ₹ 71,718 crore has been incurred till the date on the entire Delhi-Mumbai Expressway project.
