## GOVERNMENT OF INDIA MINISTRY OF CIVIL AVIATION LOK SABHA

**UNSTARRED QUESTION NO.: 2270** (To be answered on the 10<sup>th</sup> March 2016)

## NEW AIRPORTS

SHRI YOGI ADITYA NATH 2270. SHRI RAJENDRA AGRAWAL SHRI JAI PRAKASH NARAYAN YADAV DR. BHOLA SINGH SHRI PARBHUBHAI NAGARBHAI VASAVA SHRI RABINDRA KUMAR JENA

Will the Minister of CIVIL AVIATION नागर विमानन मंत्री be pleased to state:-

(a) whether any vision document/blueprint has been prepared/being prepared by the Government for setting up new domestic and international airports or for the expansion of the services of existing airports in the country;

(b) if so, the details thereof including the required financial projection in this regard indicating physical progress made so far thereon during the last three years and the current year, year and State/UT wise including for the State of Uttar Pradesh;

(c) the details of proposals received from various State Governments for setting up of new/modernization/expansion of existing airports during the above period, State/UT-wise indicating the current status of each project; (d) whether certain airport projects in the country are running behind schedule resulting in cost overrun; and

(e) if so, the details thereof and the reasons therefor along with the corrective measures taken/being taken by the Government in this regard?

## ANSWER

Minister of State in the Ministry of CIVIL AVIATION नागर विमानन मंत्रालय में राज्य मंत्री

(Dr Mahesh Sharma)

(a) & (b): Yes, Madam. Government of India (GoI) has formulated a policy namely, Greenfield Airport Policy, 2008 for setting up of new domestic and international Airports across the country by Government or private entities. As per this Policy, the promoter seeking to develop an airport has to submit the proposal to the Central Government for consideration by the Steering

Committee. Applications for setting up of Greenfield airport are considered by the Steering Committee/competent authority for grant of 'in principle' approval, after they have completed all necessary formalities of obtaining prefeasibility study report, site clearance, clearances from regulatory agencies, etc. GoI has so far granted 'in-principle' approval for setting up of 15 Greenfield airports. The present status is at Annexure-I.

(c): Expansion of airports is a continuous process and is undertaken in a phased manner based on the improvement in service levels, conveniences desired, operational requirement, traffic triggers, availability of land, viability etc. Works undertaken by the Airports Authority of India towards upgradation and expension of airports during the last three years is at

Annexure-II.

(d) & (e): The timeline for construction of airport projects depends upon many factors such as land acquisition, availability of mandatory clearances, financial closure, etc. by the individual operator. Necessary action for approval from various departments, project development, including financing of the airport project is taken by the respective airport promoter.

The Government for serting up new doornesses and reternational airports are in corporated for the country of the country of the country of the expansion of the serting up new doornesses and reternational airports are in the expansion of the second of the expansion of the second of the expansion of the expansion

To all soft the detected that the consequence of the electric veithering econocity of a consequence of the factor of the end of the

Minister of States the Minestry on CVVIII AND CVIFE in the states of the

ng grande i digeneraje kad de de eksperiorgen gerengen in de de eksperiorgen in de eksperiorgen in de de kad i De fall de eksperiorgen de eksperiorgen de de eksperiorgen de eksperiorgen de eksperiorgen in de eksperiorgen de eksperiorgen

and the control of the state of

## Present status of Greenfield Airports where 'In principle' approval has been accorded

Sr. No.	Project/ Date of Receipt of proposal	Name of the Promoters	Current Status
id)	Mopa Airport, Goa	State Government of Goa	Government of India (GoI) granted "in-principle" approval to Government of Goa for setting up of Greenfield airport at Mopa in Goa through Public Private Partnership (PPP) in March, 2000. The State Government has completed the Request for Qualification (RFQ) stage. RFP has been issued.
2.	Navi Mumbai International airport, Maharashtra	City & Industries Development Corporation of Maharashtra Limited (CIDCO) (State Govt. of Maharashtra)	GoI granted "in-principle" approval to Government of Maharashtra (GoM) for setting up of Greenfield airport at Navi Mumbai airport through Public Private Partnership (PPP) in May, 2007. The State Government appointed City & Industries Development Corporation of Maharashtra (CIDCO) as nodal agency for development of this Greenfield airport. The CIDCO has completed the RFQ stage.
3.	Sindhudurg Airport, Maharashtra	Maharashtra Industrial Development Corporation (MIDC) (State Govt. of Maharashtra)	GoI granted 'In principle approval to Maharashtra Industrial Development Corporation (MIDC), a State Govt. of Maharashtra entity for setting up of a Greenfield domestic airport at Sindhudurg in Maharashtra in Sept. 2008. A SPV, namely IRB Sindhudurg Pvt. Ltd (ISAPL) was created for the project development and operations. The construction work has already been commenced.
4.	Bijapur Airport, Karnataka	State Government of Karnataka	GoI granted 'in-principle' approval to Government of Karnataka (GoK) for setting up of domestic Greenfield airport at Bijapur in June 2008. Project Development Agreement (PDA) entered into between the State Govt. and a Private Party was terminated due to unviability of the project and dispute among the developers. GoK and AAI are in talks for implementation of the project through AAI.
5. UK21	Gulbarga Airport, Karnataka	State Government of Karnataka	Govt. of India granted 'in-principal' approval to Govt. of Karnataka (GoK) for establishment of a Greenfield domestic airport at Gulbarga in June, 2008. GoK signed the Project Development Agreement (PDA) with the developer. However, the PDA went into rough weather and has been terminated. GoK and AAI are in talks for implementation of the project through AAI.
6.	Hassan Airport,	State Government of Karnataka	GoI granted 'in-principal' approval to GoK for establishment of a Greenfield domestic airport at Hassan in June, 2008. PDA has been signed with the developer and

ius,	Karnataka	14 O L	the developer has prepared Detailed Project Report However, the development work has not started as the started
	no e equinocomo	nciple: approval b	developer is asking for providing the whole area of lar (i.e. 761 acres) required for the project. The State Government has handed over 536 acres of the land. Go and AAI are in talks for constructing phase I of the project on the presently available land.
7.	Shimoga Airport, Karnataka	State Government of Karnataka	Govt. of India granted 'in-principle' approval to GoK June, 2008. PDA has been signed with the developer GoK. However, the developer requested for an exit from the project citing reasons of economic non-feasibility.
qs. Shla Yrg	ed "insprinciple g up of Greent nices Partnersh	Finds (Got) gran it of Got for term as through Public I	Accordingly, the State Government has terminated to PDA. GoK and AAI are in talks for implementation of the project through AAI.
8. sort	Kannur International Airport, Kerala	M/s KINFRA (A nodal agency of Govt. of Kerala)	GoI granted in principle' approval to Government Kerala in January, 2008. Government of Kerala happointed M/s Kerala Industrial Infrastructu Development Corporation (KINFRA) as nodal agency for development of the airport. A Special Purpose Vehic (SPV) namely Ms Kannur International Airport Limits (KIAL) has been formed for the implementation of the project. Test landing successfully completed of 29.02.2016.
9.	Durgapur International Airport, West Bengal	M/s Bengal Aerotropolis Project Limited (BAPL)	GoI granted 'in-principle' approval to M/s Beng Aerotropolis Project Ltd (BAPL) for setting up of domestic Greenfield airport at Durgapur in Dec., 2008. To construction work has been completed and the commercion operations have been commenced on 18 <sup>th</sup> May, 2015, with an Air India ATR-42 flight connecting this Airport Kolkata.
10.	Datia Airport, Gwalior, Madhya Pradesh	M/s Gwalior Agriculture Company Limited	GoI granted 'in-principle' approval to M/s Gwali Agriculture Company Limited for setting up of Greenfie airport at Dabra/Datia, Gwalior in Madhya Pradesh in Dec 2008. After grant of 'in-principle' approval, there litigation issues involved regarding land acquisition for the project. The matter is pending before Hon'ble Suprem Court. The Steering Committee, in its 20 <sup>th</sup> meeting held of 05.05.2015, has put the 'in principle' approval of the project in abeyance till the land issues are fully resolve and the land is available to move ahead with the project.
11. (2) (3) (4)	Pakyong airport, Sikkim	Airports Authority of India	GoI granted approval to Airports Authority of India (AA for setting up of a Greenfield airport at Pakyong in Sikki in October, 2008. AAI has already started construction work. Present progress of airfield pavement work is 85.5 and terminal building work is 24%.
12.	Kushinagar in Uttar Pradesh	Govt. of Uttar Pradesh	GoI granted 'in principle' approval to State Govt. of Utt Pradesh for setting up of Greenfield airport at Kushinag in Sept. 2010. The preliminary estimated total cost f developing the minimum specification of the propose

C	YEARS	LIGHT TABLEMENTS Aureand (**s.in Crore)	international airport development works out to Rs. 354 crores. Central government has provided support of Rs 70.93 crores (20% of the project cost) under Viability Gap Funding Scheme. The Department of Tourism, Govt. of UP had invited applications from perspective developers for developing the airport in PPP mode. However, the project could not attract the interests of developers.
13.	Karaikal in Pudducherry	Karaikal Airport Private Limited.	GoI granted 'in principle' approval to M/s Karaikal Airport Pvt. Ltd. for setting up of Greenfield International airport at Karaikal region in Puducherry. On account of the non-viability of the airport developer had requested MoCA to change the status of the project into a low cost airport project.
14.	Shirdi in Ahmednagar District, Maharashtra-	Maharashtra Airport Development Corporation Ltd. (State Govt. of Maharashtra)	GoI granted 'in principle' approval to Maharashtra Airport Development Corporation Ltd. (MADC), a State Govt. of Maharashtra entity for setting up of a Greenfield airport at Shirdi in May 2011. Construction work has already been started by MADC.
15.	Dholera Ahmedabad, Gujarat, Gujarat Infrastructure Development Board	Dholera International Airport Company Ltd. (DIACL)	GoI granted 'in principle' approval to Dholera International Airport Company Ltd. (DIACL) for setting up of a Greenfield airport at the site near Navagam Village under 'public use' vide certificate dated 27.01.2016.

A Towkenna

\*\*\*

Sl No.	UPGRADATION/MODERNISATION OF AIRPORT Name of work	Amount (Rs. In Crore)	Status	
714	Northern Region			
1	LUCKNOW   1999 A 1990 A 1999 A 1990 A		O lated	
P DA	Construction of new International Terminal building	129.38	Completed	
2	BIKANER	Private Limitol.	Consisted	
	Construction of terminal building, Apron & car park	15	Completed	
3	BHATINDA		Completed	
	Construction of terminal building	2.37	Completed	
4	CHANDIGARH			
1706 1040	Development of new International Airport at Chandigarh(Mohali side)	452.00	Completed	
5	IAISELMER AND	ust mortsoner Y	112011	
	Construction of New Civil Enclave including Terminal Building	81.00`	Completed	
6	KHAJURAHO		1 1	
	Construction of New integrated Terminal Building	75	Completed	
7	IAMMU IASA DIA SALA DIA BARA BASARA SALA DI	ranotaknisma (	LUMP GOTTE OF A	
(26)	Expansion & Modification of Terminal Building at Jammu Airport.	75 <sub>) b.1</sub>	Work in progress (WIP	
8	AJMER (KISHANGARH)		intrastructuri,	
	Development of Airport at Ajmer (Kishangarh) in Rajasthan	160.05	WIP	
	Eastern Region			
1	BHUBNESHWAR			
#	Construction of New Terminal Building and associate work	145.54	Completed	
2	KOLKATA			
<u> </u>	Construction of Integrated Passenger Terminal Building at NSCBI Airport, Kolkata	2325	Completed	
3	RANCHI			
	Construction of New Terminal Building and associate work	137.79	Completed	
4	RAIPUR			
	Construction of New Terminal Building.	135.72	Completed	
5	PAKYONG			
	Construction of new airport at Pakyong, sikkim.	309.46	WIP	
6	PORTBLAIR			
	Construction of New Integrated Terminal building	.373.00	WIP	

	Ţ.		
	North Eastern Region		
1	TEZU		
	Operationalization / upgradation of Tezu Airport,		
	Arunachal Pradesh	79.00	WIP
	Western Region		<del>-  </del>
1	GOA	,	
	Construction of New Integrated Terminal Building.	330	Completed
2	GONDIA		Completed
	Construction of Second Module of Passenger Lounge	12.41	Completed
3	JALGAON		Completed
-	Development of Jalgaon Airport	61.00	Completed
4	VADODARA	01.00	Completed
			-
	Construction of New Expandable Module Integrated		
	Terminal Building at Vadodara Airport.	115.97	WIP
	Southern Region		
1	CUDDAPAH		
	C/o New Prefebricatd Terminal Building, Fire		
	Station, Control Tower and Allied works at	12.81	Completed
2	Cuddapah Airport.  CHENNAI		
4			
	Development of Kamraj Domestic Airport Ph-II,	= 4	
	Expansion of existing Anna Int. Trml and face lisfting of existing terminals at Chennai Airport, Chennai	2025	Completed
3	PUDUCHERRY		
<u> </u>			
	C/O Passenger Terminal Building Substation at Puducherry Airport	18.43	Completed
4	TIRUPATI		
7.			
	Balance work of Construction of New Integrated	161	Completed
5	Terminal Building at Tirupati Airport.  BELGAUM		Completed
6	Development of Belgaum Airport	141.87	WIP
0	CALICUT		
	Construction of New arrival hall for ITB at Calicut	176.2	WIP
	Airport	170.6	VVIP
7	HUBLI		
	Development of Hubli Airport	141.44	WJP
	WIP- Work in progress		