

**GOVERNMENT OF INDIA  
MINISTRY OF YOUTH AFFAIRS & SPORTS  
(DEPARTMENT OF SPORTS)  
LOK SABHA  
UNSTARRED QUESTION NO.2688  
TO BE ANSWERED ON 10-05-2016**

**Preparation for 36th National Games**

**2688. SHRI A.P. JITHENDER REDDY:**

**Will the Minister of YOUTH AFFAIRS AND SPORTS be pleased to state:**

**(a) whether preparatory work for the 36th National Games-2016 being hosted in Goa is currently underway, if so, the details of the status report of progress made in this regard including the construction of various stadia;**

**(b) the details of funds allocated/ released by the Government in preparation for the 36th National Games including the construction of venues/facilities, along with the amount utilized in this regard;**

**(c) the reasons for delays in construction of infrastructure/ facilities, along with the steps being taken to expedite preparations including an estimated timeline for completion of all outstanding works; and**

**(d) whether any action/ sanction is proposed to be taken in the event of postponement of the National Games due to non-completion of preparatory work or for any other reason and if so, the details thereof?**

**ANSWER**

**THE MINISTER OF STATE (INDEPENDENT CHARGE)  
FOR YOUTH AFFAIRS AND SPORTS  
(SHRI SARBANANDA SONOWAL)**

**(a): Yes, Madam. The State Government of Goa has initiated the development/up-gradation of sports infrastructure as well as conduct of the event. The details of the infrastructure creation and up-gradation/ refurbishment planned as per the disciplines are given in the Annexure.**

**(b): Government of India released Rs.97 crore during 2009-2014 to the Government of Goa for creation/ upgradation of sports infrastructure for National Games in Goa. Since Goa hosted 3<sup>rd</sup> Lusofonia Games in January 2014, Ministry of Youth Affairs & Sports advised the Government of Goa to use the funds released for the National Games for creation/ upgradation of sports infrastructure for the the 3<sup>rd</sup> Lusofonia Games also, as both National Games and 3<sup>rd</sup> Lusofonia Games have common sports disciplines. These funds were utilized for creation/ upgradation of sports infrastructure for the**

**3<sup>rd</sup> Lusofonia Games and the same will also be used for the National Games.**

**(c): The State Government of Goa is putting in its best efforts to complete the infrastructure which is required for hosting the event before the finalization of the dates for the National Games.**

**(d): No such decision has been taken.**

\*\*\*\*

**ANNEXURE REFERRED TO IN REPLY TO PART (A) OF LOK SABHA UNSTARRED QUESTION NO.2688 FOR ANSWER ON 10-05-2016 REGARDING PREPARATION FOR 36<sup>TH</sup> NATIONAL GAMES BY SHRI A.P. JITHENDER REDDY.**

<b>Facilities to be Refurbished</b>			
<b>Proposed Venue</b>	<b>Discipline No.</b>	<b>Disciplines tentatively finalised after reviewing site conditions</b>	<b>Current Status</b>
<b>Campal Sports Complex (Indoor Hall)</b>	<b>1</b>	<b>Boxing</b>	<b>The consultant has already been appointed and the estimates are under preparation.</b>
	<b>2</b>	<b>Table Tennis</b>	
	<b>3</b>	<b>Fencing</b>	
<b>Administrative Building at Campal</b>			
<b>Campal Open Ground</b>	<b>4</b>	<b>Baseball</b>	
<b>Ponda Sports Complex</b>	<b>5</b>	<b>Judo</b>	
	<b>6</b>	<b>Taekwondo</b>	
<b>Swimming Pool, Fatorda</b>	<b>7</b>	<b>Aquatics</b>	<b>The consultant has already been appointed and shortly the work would be tendered.</b>

<b>Facilities to be Newly Constructed</b>			
<b>Proposed Venue</b>	<b>Discipline No.</b>	<b>Disciplines tentatively finalised after reviewing site conditions</b>	<b>Current Status</b>
<b>New Proposed Venue at Campal</b>	<b>8</b>	<b>Tennis</b>	<b>The consultant has already been appointed and the estimates are under preparation.</b>
<b>Construction of New Squash and allied facilities at Chicalim Sports Complex</b>	<b>9</b>	<b>Squash</b>	<b>Process of Appointment of Consultant has been initiated.</b>

<b>Poinguinium, Canacona</b>	<b>10</b>	<b>Archery</b>	<b>The consultant has already been appointed and shortly the work would be tendered.</b>
	<b>11</b>	<b>Wrestling</b>	
	<b>12</b>	<b>Weighlifting</b>	
<b>Navelim Sports Complex</b>	<b>13</b>	<b>Gymnastics</b>	
	<b>14</b>	<b>Kho-Kho</b>	
	<b>15</b>	<b>Cycling</b>	
<b>Sawalwada Sports Complex</b>	<b>16</b>	<b>Handball</b>	<b>The consultant has already been appointed and the estimates have already been prepared.</b>
	<b>17</b>	<b>Kabaddi</b>	
<b>Peddem Sports Complex</b>	<b>18</b>	<b>Hockey</b>	<b>The consultant has already been appointed and shortly the work would be tendered.</b>

**Facilities that would be Temporarily Erected and the Existing Facilities for hosting the Events in addition to the New and to be Refurbished.**

<b>Proposed Venue</b>	<b>Discipline No.</b>	<b>Disciplines tentatively finalised after reviewing site conditions</b>	<b>Current Status</b>
<b>Miramar Beach</b>	<b>19</b>	<b>Beach Volleyball</b>	<b>Temporary Facilities to be Erected/Setup during Games time.</b>
	<b>20</b>	<b>Beach Handball</b>	
<b>Dona Paula</b>	<b>21</b>	<b>Yachting</b>	
<b>Colvale River</b>	<b>22</b>	<b>Canoeing/Kayaking</b>	
	<b>23</b>	<b>Rowing</b>	
<b>Peddem Sports Complex</b>	<b>24</b>	<b>Netball</b>	
	<b>25</b>	<b>Badminton</b>	
<b>GMC Athletic Stadium</b>	<b>26</b>	<b>Athletics</b>	
<b>Dr. Shyama Prasad Mukerjee Stadium</b>	<b>27</b>	<b>Volleyball</b>	
	<b>28</b>	<b>Basketball</b>	
<b>TilakMaidan, Vasco</b>	<b>29</b>	<b>Football</b>	