

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA
UNSTARRED QUESTION NO. 2059
ANSWERED ON 28TH JULY, 2016

TERMINATION OF ROAD PROJECTS

2059. SHRI HUKUM SINGH:
SHRI JYOTIRADITYA M. SCINDIA:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) whether the Government has terminated contracts of some highway projects where work has not progressed;
- (b) if so, the details thereof during the last three years, project-wise and the reasons therefor;
- (c) the estimated loss from such termination; and
- (d) whether the Government has extended some more time to complete the highway projects, if so, the details thereof and guidelines in this regard?

ANSWER

THE MINISTER OF STATE IN THE
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

(SHRI PON. RADHAKRISHNAN)

(a) to (d) Madam, 47 National Highway projects have been terminated by National Highways Authority of India (NHAI) during the last three years. A list of the same is placed at Annexure. No loss can be quantified from such termination. Extension of time is given to the concessionaires/contractors to complete the project beyond the scheduled completion date on a case to case basis, wherever deemed fit.

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PART (b) OF LOK SABHA UNSTARRED QUESTION NO. 2059 ANSWERED ON 28.07.2016 ASKED BY SHRI HUKUM SINGH AND SHRI JYOTIRADITYA M. SCINDIA REGARDING 'TERMINATION OF ROAD PROJECTS'

Status of Terminated Contracts									
S.No	Project Name	NH No	Length	Funded By	Phase	Cost (Rs in crs)	Agency	State Name	Remarks
1	Deewapur to UP/Bihar Border (LMNHP-9)	28	41.085	NHAI	II	300	Progressive Construction Ltd.	Bihar	Re-awarded
2	2 Laning with paved shoulder of Chhapra – Rewa ghat - Muzaffarpur section of NH-102	102	73.08	NHAI	IV	415.71	Supreme Infrastructure India Ltd	Bihar	Re-awarded
3	4 Laning of Khagaria-Bakhtiarpur	31	112.982	BOT	IIIB	1635.33	Navayuga Engineering Company Ltd.	Bihar	The Stretch divided in to three packages. Two packages are awarded and another package Aunta – Simaria section (including Ganga Bridge) of NH-31 would be awarded under Hybrid Annuity mode-awarded. Earlier EPC proposal was submitted to Ministry, however, Ministry has asked to submit the proposal on Hybrid Annuity Mode. Further, approval of Ministry has been sought for six lane bridge on river Ganga as per the suggestion of Niti Aayog. After decision of Ministry on 6-lane / 4-lane bridge, the documents on Hybrid Annuity Mode will be submitted to

									Ministry for approval.
4	2 Laning of Forbesganj-Jogwani(Approved Length 13 Km)	57A	9.258	Annuity	IIIB	73.55	GPT-RDS Consortium Ltd	Bihar	Re-awarded
5	2-Laning with PS Gopalganj-Chappra	85	92	Annuity	IIIB	325	Abhijeet Infrastructure Ltd.	Bihar	Re-awarded
6	Patna - Buxar	30 & 84	124.85	BOT	IIIB	1129.11	Gammon Infrastructure Projects Ltd	Bihar	Re-awarded
7	4-Laning of Hospet-Bellary-Karnataka/AP Border	63	95.44	BOT	IV	910.08	PNC Infratech Ltd.- BF Utility Ltd.	Karnataka	Bids re-invited.
8	Hospet - Chitradurga	13	120.03	BOT	IIIB	1033.66	Ramkey Infrasructure Ltd	Karnataka	Re-awarded
9	4-Laning of Amravati-Jalgaon	6	275.225	BOT	IV	2537.81	L&T Infrastructure Development Projects Ltd.	Maharashtra	Stretches divided in to three packages. Two packages were re-awarded and one package balance for re-award.
10	4-Laning of Jalgaon-Maharashtra/Gujarat Border	6	208.844	BOT	IV	1968.37	L&T Infrastructure Development Projects Ltd.	Maharashtra	
12	Four laning of Jabalpur-Katni-Rewa Section	7	225.686	BOT	VB	1895.45	SOMA Tollways Pvt. Ltd.	Madhya Pradesh	Re-awarded
13	Four laning of Shivpuri-Dewas	3	330.21	BOT	IV	2815	GVK Transportations Network Ltd.	Madhya Pradesh	Re-awarded
14	4-Laning of Raipur - Bilaspur	200	126.525	BOT	IV	1216.03	IVRCL Assets Holding Ltd.	Chhattisgarh	Re-awarded
15	4-laning of Kharar - Kurali	21	14.13	NHAI	Others	298.56	Supreme Infrastructure India Ltd	Punjab	Re-awarded
16	4-Laning of Cuttak - Angul	42	112	BOT	IIIB	1123.69	Ashoka Buildcon	Odisha	Bids to be re-invited
17	4-Laning of Angul - Sambalpur	42	153	BOT	IVA	1220.32	Abhijit Roads Ltd.	Odisha	Bids invited.
18	Rehabitation and Upgradation to Birmitrapur to Barkote (4 Lane-75.66 Km)-(2 Lane-49.955 Km)	23	125.615	BOT	IV	778.15	Gammon Infrastructure Projects Limited	Odisha	The stretches divided into two parts. Bids invited for part -I and part - II to be invited.
19	Rampur - Kathgodam	87	93.226	BOT	IIIB	790	ERA Infra Engineering Ltd.-OJSC-SIBMOST (JV)	Uttrakhand	Re-awarded
20	4 Laning of UP/Haryana Border-Yamunanagar-Saha-	73	107	BOT	IIIB	934.94	Bids invited .Last date of submission of Bid as	Haryana	Re-awarded

	Barwala- Panchkula						02.02.2016. PPPAC proposal sent to Ministry for Approval.		
21	4 Laning of Solapur - Bijapur	13	110.542	BOT	IIIB	1002.48	Sadbhav Engineering Limited	Maharashtra	To be re-invited.
22	Six-Laning of Aurangabad- Barwa Adda	2	221.346	BOT	V	2340	KMC Constructions Ltd.	Jharkhand	To be re-invited.
23	Six-Laning of Gundugolanu Rajamundry	5	120.741	BOT	V	1617	IVRCL Assets & Holding Limited	Andhra Pradesh	Terminated
24	Six-Laning of Anandapuram- Visakapatnam-Anakapalli	5	58.222	BOT	V	839	Transstroy (India) Ltd.- OJSC Corporation Transstroy	Andhra Pradesh	Terminated
25	Agra-Etawah Bypass	2	124.52	BOT	V	1207	Ramky Infrastructure Ltd.	Uttar Pradesh	Re-awarded
26	Bhopal-Sanchi	86Ex	53.78	Annuity	IIIB	209	Pratibha Industries- Abhyuday Housing Construction Ltd	Madhya Pradesh	Bids invited.
27	4/6 Laning of Maharastra/Goa Border - Panaji Goa/KNT Border	17	139	BOT	IIIB	1872	IVRCL Infrastructure & Projects Ltd	Goa	Terminated. Transferred to state Govt. Now, NHAI will take up the project for implementation.
28	4-lanning of Kannur Vengalem Kuttipuram (Package -I)	17	83.2	BOT	IIIB	1366	KMC Construction Ltd.	Goa	Under DPR stage
29	KNT/Kerala Border to Kanuur Section(Approved Length 286.3)	17	126.6	BOT	IIIB	1157.16	Transstry-OJSC Consortium	Kerala	Under DPR stage
30	4-lanning of Kannur Vengalem Kuttipuram (Package -II)	17	81.5	BOT	IIIB	1312	KMC Construction Ltd.	Kerala	Under DPR stage
31	Panji-Goa/Karnatka Border	4A	69	BOT	IIIB	471	IRB-MRM Consortium	Goa	Terminated. Transferred to state Govt. Now, NHAI will take up the project for implementation.
32	4 Laning of Barhi - Hazaribagh	33	41.314	BOT	IIIB	398	Abhijeet Infrastructure Ltd-Corporate Ispat Alloy Ltd(JV)	Jharkhand	Bids invited.

33	2 Laning of Jowai - Meghalaya/Assam Border	44	102	BOT	IIIB	390	Simplex Infrastructure Ltd.	Meghalaya	Re-awarded
34	Vijayawada-Machhlipatnam	9	64.611	BOT	IIIA	606	Madhucon Projects Ltd.	Andhra Pradesh	Re-awarded
35	Kota - Jhalawar	12	88.09	BOT	IIIA	530.01	Keti Constructions Ltd.	Rajasthan	Foreclosed. Transferred to state Govt.
36	Charthalai-ochira	47	83.6	BOT	IIIA	1535	ISOLUX-SOMA	Kerala	Under DPR stage
37	4 Laning of Coimbatore-Mettupalayam	67	53.93	BOT	IIIB	592	Transstroy-OJSC Consortium	Tamil Nadu	To be Re-award.
38	Widening & strengthening to 2-Laning with PS of Raipur-Jassa Khera	458	32.36	NHAI	IV	149.34	GR Infra Projects Limited	Rajasthan	Foreclosed. Transferred to state Govt.
39	2-Laning with paved shoulder of Rehabilitation and augmentation of the Gulabpur-Uniara Section	148D	214	NHAI	IV	523.87	Gammon India Limited	Rajasthan	Re-awarded
40	2-Laning with PS Aligarh - Kanpur	91	268	BOT	IVA	723.68	Lanco Infratech Ltd.	Uttar Pradesh	Feasibility study for 4 laning is in progress
41	Four laning of Meerut Bulandshahar	235	66.482	BOT	IV	508.57	C & C Constructions Limited	Uttar Pradesh	Re-awarded.
42	4-Laning of Lucknow - Sultanpur	56	125.9	BOT	IV	1043.51	ESSAR - Atlanta (JV)	Uttar Pradesh	Proposal on BOT (Toll) mode was initiated but no bid was received .Accordingly project has been re-structured on Hybrid Annuity Mode. Bids invited.
43	4-Laning of Mahulia to Behragora -JH/WB Border	33 & 6	71.61	BOT	IV	940	Simplex Infrastructure Projects Ltd.	Jharkhand	Awarded
44	4-Laning of JH/WB Border - Kharagpur	33 & 6	55.2	BOT	IV	940	Simplex Infrastructure Projects Ltd.	Jharkhand / West Bengal	Bids invited .
45	Kishangarh - udaipur - Ahmedabad	79A , 79 ,76& 8	555.5	BOT	V	5387.3	GMR	Rajasthan / Gujarat	The stretches divided into seven packages. Bids invited for all packages.
46	Solapur - Bijapur	13	109.08	BOT	III	1377.5	Uniquet Infra ventures Pvt Ltd	Maharashtra	To be re-award
47	Punjab/Haryana Border - Jind	71	68	BOT	III	438.75	Unity Infra Projects Ltd	Haryana	To be Re-award.
