
 
GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS   

  
RAJYA SABHA 

  STARRED QUESTION NO. 87 
  ANSWERED ON 09.02.2024 

 
CONSTRUCTION OF RAILWAY LINE IN HIMACHAL PRADESH 

 
 

 *87 DR. SIKANDER KUMAR : 
   
  
Will the Minister of RAILWAYS be pleased to state: 
    
(a) whether it is a fact that Government has undertaken measures to connect Amb 

Andaura Railway Line or Pathankot-Jogindernagar railway line with Bilaspur Leh Railway 

line in Himachal Pradesh;  

(b) if so, the details of the progress made so far on the process of 

survey/construction/land acquisition;  

(c) the details of the total budget sanctioned for the project along with the expected date 

for commencement of work; and 

(d) the details of the railway stations to be established along the route of the railway line 

in Himachal Pradesh? 

 

 

ANSWER 

MINISTER OF RAILWAYS, COMMUNICATIONS AND  
ELECTRONICS & INFORMATION TECHNOLOGY 

 

(SHRI ASHWINI VAISHNAW) 
 

(a) to (d): A Statement is laid on the Table of the House. 

 

***** 

 

 

 

 

 

 



STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF STARRED 
QUESTION NO. 87 BY DR. SIKANDER KUMAR ANSWERED IN RAJYA SABHA ON 
09.02.2024 REGARDING CONSTRUCTION OF RAILWAY LINE IN HIMACHAL 
PRADESH. 

(a) to (d): The details of surveys/projects undertaken for providing connectivity between Amb 
Andaura, Pathankot, Joginder Nagar & Bilaspur are as under: 

BILASPUR-MANALI-LEH NEW LINE PROJECT 
 

Survey of Bilaspur-Manali-Leh new line project (489Km) has been completed and Detailed 

Project Report has been prepared. 

The alignment of New Line Bilaspur-Manali-Leh (489 km) line starts – off from Beri, passes 

through major towns of Sundernagar, Mandi, Manali, Sissu, Darcha Keylong, Sarchu, Pang, 

Rumtse, Upshi, Kharu and terminates at Leh Terminus, connecting important towns of 

Himachal Pradesh and Ladakh.  
 

PATHANKOT-JOGINDER NAGAR RAIL LINE PROJECT 
 

The Pathankot-Joginder Nagar is an existing Narrow Gauge line. Survey for Pathankot-

Joginder Nagar (172 km) Gauge Conversion was completed in 2017-18. The project could 

not be taken forward due to low traffic potential.  

DAULATPUR CHOWK – TALWARA - MUKERIAN – NANGAL DAM RAIL LINE 
PROJECT 
 
 

Amb Andaura is an existing station on Nangal Dam-Daulatpur Chowk rail line. Construction 

of Daulatpur Chowk – Talwara - Mukerian – Nangal Dam (113 Km) New Broad Gauge line 

has been taken up as a part of Nangal Dam -Talwara new railway line project. Cost of Project 

is ₹2018 Cr.   Expenditure of ₹1165 Cr. has been incurred on the project up to March,2023. 

An outlay of ₹852 Cr. has been provided for the project for financial year 2023-24.  60.89 

Km length of Project has been commissioned and work taken up in balance section.  

The railway stations to be established along the route are Nangal Dam, Una Himachal, 

Panoh, Churaru Takrala, Amb Andaura, Chintpurni Marg, Daulatpur Chowk, Kartoli, 

Talwara and Mukerian. 
 

BHANUPALI-BILASPUR-BERI 

Bhanupali-Bilaspur-Beri (63.10 km) new line project is sanctioned on cost sharing basis with 

Government of Himachal Pradesh.  The anticipated cost of the project is ₹6753.42 crore.  The 

work of the project has been taken up.  

The railway stations to be established along the route are Bhanupali, Thaluh, Dharot, 

Pahadpur, Jagatkhana, Bilaspur and ends at Beri. 
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LAND ACQUISITION STATUS 

 Himachal Pradesh Punjab 

Length 

(Km) 

Area (Ha) 
Length 

(Km) 

Area (Ha) 

Acquired 
Total 

Required  
Acquired 

Total 

Required 

Upto Km 52 37.6 78.55 84.55 14.6 144.19 148.39 

Beyond Km 

52 

11 0 39.47 NA NA 

 

CHANDIGARH-BADDI 

Chandigarh-Baddi (33 km) new line project is sanctioned on cost sharing basis with 
Government of Himachal Pradesh wherein State Government is sharing 50% of project cost.  
The anticipated cost of the project is ₹1540 crore. The work of the project has been taken up 
and an expenditure of ₹598 crore has been incurred. 
 

The railway stations to be established along the route are Chandigarh, Chandi Mandir, Nanakpur 

and ends at Baddi. 

 

LAND ACQUISITION STATUS 

Himachal Pradesh Haryana 

Area (Ha) Area (Ha) 

Acquired Total Required  Acquired Total Required 

30.32 34.66 60.21 60.21 

 

Since 2014, there has been substantial increase in fund allocation and commensurate 

commissioning of projects across Indian Railways. Budget allocation for Infrastructure projects 

and safety works falling fully/partly in the state of Himachal Pradesh:-   

 

Period Average Outlay %age  more as compared to average 
allocation during 2009-14 

2009-14 ₹108 Cr./Yr - 
2023-24 ₹1838 Cr. More than 17 times 
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The completion of any Railway project(s) depends on various factors like quick land 

acquisition by State Government, forest clearance by officials of forest department, 

deposition of cost  by State Government in Cost sharing projects, shifting of infringing 

utilities, statutory clearances from various authorities, geological and topographical 

conditions of area, law and order situation in the area of project(s) site, number of working 

months in a year for particular project site due to climatic considerations etc. 

Railway Infrastructure projects falling fully/partly in the State of Himachal Pradesh, Punjab 

and Union territory of Ladakh  are covered under Northern Railway (NR) Zone of Indian 

Railways. Zone-wise details of Railway projects including cost, expenditure and outlay are 

made available in public domain. 

***** 

 


