
GOVERNMENT OF INDIA
MINISTRY OF HEALTH AND FAMILY WELFARE

DEPARTMENT OF HEALTH AND FAMILY WELFARE

RAJYA SABHA
STARRED QUESTION NO. 151

TO BE ANSWERED ON THE 10TH DECEMBER, 2024

STATUS OF AIIMS PROJECTS IN THE COUNTRY

151 SHRI P. WILSON:

Will the Minister of Health and Family Welfare be pleased to state:

(a) the date of sanction, budget allocated, cost- sharing formula, the details of current
progress, anticipated date of completion, facilities planned and reason for delay in
completion of Madurai AIIMS and other AIIMS projects that have been inaugurated since
2014 but remain incomplete across the country; and

(b) whether Government has any proposal for establishing a new AIIMS in the State of
Tamil Nadu, if so, the details thereof?

ANSWER
THE MINISTER OF HEALTH AND FAMILY WELFARE

(SHRI JAGAT PRAKASH NADDA)

(a) & (b) A Statement is laid on the Table of the House.



STATEMENT REFERRED TO IN REPLY TO RAJYA SABHA
STARRED QUESTION NO. 151 * FOR 10TH DECEMBER, 2024

(a) & (b) Under Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) All India Institutes
of Medical Sciences (AIIMS) are set up in different parts of the country in a phased
manner with 100% funding by the Central Government. Till date, establishment of 22
AIIMS has been approved by the Cabinet.

AIIMS includes a 750/960 bedded hospital with OPD, IPD, Specialty and Super
Specialty Departments, ICU, Trauma and Emergency Block; Medical College; Nursing
College; Hostel for students; Residential Complex for faculty and staff; Pharmacy, Blood
Bank, AYUSH Block etc.

List of 11 AIIMS that have been inaugurated after 2014 and status of AIIMS
Madurai along with details of the date of sanction, budget allocated and current status is at
Annexure.

The estimated period for completion of the projects varies from 45 month to 60
months. Actual completion of construction work depends upon various factors including
transfer of encumbrance free land by the State Government, statutory clearances,
compliances in case of externally aided projects and other site-specific issues.

*****



Annexure
Status of 11 AIIMS inaugurated after 2014

Sl.

No.

State/ UT Location of

AIIMS

Date of

Cabinet

Approval

Total

Project

Cost

(Rs. in

Cr.)

Status

1 Andhra

Pradesh

AIIMS

Mangalagir

i

07.10.2015 1618 MBBS classes are running.

OPD services and IPD

services operationalized.

2 Assam AIIMS

Guwahati

24.05.2017 1123 MBBS classes are running.

OPD services and IPD

services operationalized.

3 Gujarat AIIMS

Rajkot

10.01.2019 1195 MBBS classes are running.

OPD and IPD services

operationalized.

4 Himachal

Pradesh

AIIMS

Bilaspur

03.01.2018 1521.0

4

MBBS classes are running.

OPD services and IPD

services operationalized.

5

Jammu &

Kashmir

AIIMS

Vijaypur,

Jammu

10.01.2019 1856 MBBS classes are running.

OPD and IPD services

operationalized.

6 Jharkhand AIIMS

Deoghar

16.05.2018 1103 MBBS classes are running.

OPD services and IPD

services operationalized.

7 Maharashtr

a

AIIMS

Nagpur

07.10.2015 1577 MBBS classes are running.

OPD services and IPD

services operationalized.

8 Punjab AIIMS

Bathinda

27.07.2016 925 MBBS classes are running.

OPD services and IPD

services operationalized.



9

Uttar

Pradesh

AIIMS Rae

Bareli

05.02.2009 823 MBBS classes are running.

OPD services and IPD

services operationalized.

10 AIIMS

Gorakhpur

20.07.2016 1011 MBBS classes are running.

OPD services and IPD

services operationalized.

11 West

Bengal

AIIMS

Kalyani

07.10.2015 1754 MBBS classes are running.

OPD services and IPD

services operationalized.

Status of AIIMS Madurai

State/ UT Location of

AIIMS

Date of

Cabinet

Approval

Total

Project

Cost

(Rs. in

Cr.)

Status

Tamil Nadu AIIMS

Madurai

17.12.2018 2021.5

1

20% of phase I of Civil

construction has been

completed.

MBBS classes commenced

from academic year 2021-22

from a temporary campus in

Govt Medical College

Ramnathapuram.

***


