GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
RAJYA SABHA
UNSTARRED QUESTION NO-433
ANSWERED ON-03/12/2025
 
RANCHI-VARANASI ECONOMIC CORRIDOR 
 
433.     SMT. MAHUA MAJI:
   
Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:
 
(a)	whether it is a fact that out of the Central Government's 413-kilometre-long Ranchi-Varanasi Economic Corridor, only 60 percent construction of the 253-kilometre section of Jharkhand has been completed so far, if so, the details thereof; and
 
(b)	Whether it is a fact that in some areas there are delays in obtaining approval from the Forest Department, which has stalled the construction work, if so, the details thereof?
 
 
ANSWER
 
 
THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS
 
(SHRI NITIN JAIRAM GADKARI) 
 
(a)	The current status of the project in the State of Jharkhand is at Annexure-A.
 
(b)	Out of the total length of 256 km, a length of about 41 km is affected due to pending forest clearance. Details of the affected stretches are at Annexure B.
 
 
 
 
 
 
 
 
 
 
 ANNEXURE-A
ANNEXURE REFERRED TO IN REPLY TO PART (a) OF RAJYA SABHA UNSTARRED QUESTION NO. 433 ANSWERED ON 03.12.2025 ASKED BY SMT. MAHUA MAJI REGARDING RANCHI-VARANASI ECONOMIC CORRIDOR  
The present status of the Varanasi-Ranchi section in the State of Jharkhand:
 
	Package
	Length (in km)
	Total Project Cost (Rs. in crore)
	Date of Start
	Scheduled/Revised Date of Completion
	Status

	Ranchi – Bijupara
	55.00
	346.33
	Project Completed on 07.08.2019
	Work completed. 

	Bijupara – Kuru 
	
	229.40
	Project Completed on 25.09.2019
	

	Kuru – Udaipura 
	38.60
	1274.82
	-
	-
	4-laning work awarded & Appointed Date yet to be fixed.

	Udaipura – Bhogu 
	49.94
 
	1436.80
	09.10.2024/
 
	31.03.2027
	Physical progress 20%.

	Bhogu – Sankha 
	49.33
	1517.87
	09.11.2023
	30.06.2026
	Physical progress 75%.

	Sankha – Khajuri 
	22.730
	1129.48
	07.10.2021
	15.03.2025
	work completed.

	Khajuri – Wyndhamganj 
	41.060
	1436.49
	15.09.2023
	31.03.2026
	Physical progress 92%.

	Total
	256.66
	7,371.19
	 
	 
	 


 
 
 
 
 
 
 
 
 
 


ANNEXURE-B
[bookmark: _GoBack]ANNEXURE REFERRED TO IN REPLY TO PART (b) OF RAJYA SABHA UNSTARRED QUESTION NO. 433 ANSWERED ON 03.12.2025 ASKED BY SMT. MAHUA MAJI REGARDING RANCHI-VARANASI ECONOMIC CORRIDOR  
The works affected due to the pending stage-I forest clearance:
 
	Project / Section
	Length
(In km)
	Status

	Kuru-Udaipura
	38.60
	The work could not be started due to pending Stage-I Forest Clearance. Affected length 15.5 km.

	Udaipura-Bhogu
	49.94
	The work in 22 km length is yet to be started due to pending Stage-I Forest Clearance. 

	Bhogu- Sankha
	49.33
	The work in 3.5 km length is yet to be started due to pending Stage-I Forest Clearance. 
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