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SLOW PROGRESS OF RAILWAY PROJECTS 

 

 

†2262.  SHRI SANJAY HARIBHAU JADHAV: 

 
 

Will the Minister of RAILWAYS be pleased to state: 

 

(a)  whether the Government has taken the responsibility of 

increasing loss of Railways due to the slow progress of 

railway projects; 

 

(b)  if so, the details of such railway projects which are lagging 

behind; 

 

(c)  whether the target of doubling of all railway lines has not 

been completed till the year, 2016; 

 

(d)  if so, the target achieved in kilometres till December, 2016; 

and 

 

(e)  whether any assessment of loss has been made in this regard 

and if so, the details thereof? 

 

 

ANSWER 

 

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS 

 

(SHRI RAJEN GOHAIN) 

 

 

(a) to (e):   A Statement is laid on the Table of the House. 

 

 

***** 
  



STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (e) OF 

UNSTARRED QUESTION NO. 2262 BY SHRI SANJAY HARIBHAU 

JADHAV TO BE ANSWERED IN LOK SABHA ON 15.03.2017 REGARDING 

SLOW PROGRESS OF RAILWAY PROJECTS 

 

(a) & (b):  Majority of railway projects are facing the situation of cost 

overrun, as completion of a railway project is dependent upon 

acquisition of land, obtaining statutory clearances like forestry and 

wild life clearances, shifting of services, cutting of trees, construction 

of road over bridges and road under bridges by road maintaining 

agencies etc. which needs involvement of various Ministries and 

Departments of State/Central Governments. Railways cannot be 

considered solely responsible for loss being incurred due to slow 

progress of projects, as many of these factors involve participation of 

departments/agencies other than Railways.  

  

(c) to (e):   The overall targets of commissioning of BG track by way of 

New Line, Gauge Conversion and Doubling is 2800 Km during 2016-17.  

Till December 2016, Indian Railways has commissioned 1706 Km of 

section which comprises 423 Km of New Line, 695 Km of Gauge 

Conversion and 588 Km of Doubling.  There has been a shortfall in 

Doubling which has been made good in other areas.    

 

 

****** 


