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PROGRESS UNDER PMGSY
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SHRI SADASHIV LOKHANDE:
SHRI SHER SINGH GHUBAYA:
PROF. CHINTAMANI MALVIYA:

Will the Minister of RURAL DEVELOPMENT be pleased to state:

(a) whether the work related to Pradhan Mantri Gram Sadak Yojana (PMGSY) is going
on at a very slow pace in the country and if so, the details thereof, State/UT-wise
including Jharkhand;

(b) whether the Government has identified the reasons therefor;
(c) if so, the details thereof, State/UTwise including Jharkhand;
(d) if not, the reasons therefor; and
(e) the steps taken/likely to be taken by the Government to expedite the construction of

roads?

ANSWER
MINISTER OF STATE IN THE MINISTRY OF RURAL DEVELOPMENT

(SHRI RAM KRIPAL YADAV)

(a) to (d): ‘Rural Roads’ is a State subject and Pradhan Mantri Gram Sadak Yojana
(PMGSY) is a one-time special intervention to provide rural connectivity, by way of a single
all-weather road, to the eligible unconnected habitations in the core network. Implementation
of Pradhan Mantri Gram Sadak Yojana (PMGSY) is done by the State Governments. During
2016-17, the target fixed for PMGSY in terms of road length is 48,812 Km against which
States have completed 40,010.37 km till 28th February 2017. The target fixed and
achievement State-wise including Jharkhand during 2016-17 upto February, 2017 are given at
Annexure.

Some of the reasons reported by the States for delay in initiating and completing PMGSY
road works are: -

i. Inadequate execution capacity of the Programme Implementation Units (PIUs).

ii. Most of the construction materials such as cement, steel, bitumen, machinery,
personnel   handle machinery etc. are not locally available.

iii. Lack of contracting capacity as well as non-availability of basic road making
equipment such as road roller, crushing plants, dumper/dipper and trucks.

iv. Non-availability of land or the land falling under forest areas.

v. Law and order problem in some parts of the States.

vi. Adverse climatic conditions during some parts of the year.



(e): For accelerated execution of PMGSY, the Ministry of Rural Development in
consultation with the Ministry of Finance and the State Governments, has formulated an
Action Plan to substantially achieve the target of the Scheme early by March, 2019. The fund
sharing pattern of PMGSY has been made in the ratio of 60:40 between the Centre and the
States for all States except for 8 North Eastern and 3 Himalayan States for which it is be
90:10.

*****



Annexure-I

Annexure referred to part (a) of Lok Sabha Unstarred Question
No. 3639 due for answer on 23.03.2017

Pradhan Mantri Gram Sadak Yojana
Statement showing Length Targets and Achievement during the

last three years and current year upto Feb.2017

S.no State

Length (Km)

Target for 2016-17

Length
completed
upto Feb.

17

1 2 9 10

1 Andhra Pradesh 1350 650.53
2 Arunachal Pradesh 650 1379.69
3 Assam 750 855.44
4 Bihar 6540 5587.57
5 Chattisgarh 2750 840.34
6 Goa * 0 0.00
7 Gujarat 400 123.50
8 Haryana 52 59.98
9 Himachal Pradesh 500 1231.20
10 Jammu & Kashmir 1050 1709.77
11 Jharkhand 3000 2630.64
12 Karnataka 800 739.25
13 Kerala 430 267.48
14 Madhya Pradesh 6200 4492.36
15 Maharashtra 1900 1203.67
16 Manipur 790 1411.81
17

Meghalaya 400 309.32

18 Mizoram 200 132.36
19 Nagaland 150 391.50
20 Odisha 6200 4909.48
21 Punjab 450 551.43
22 Rajasthan 3000 1922.59
23 Sikkim 150 222.10
24 Tamil Nadu 800 771.13
25 Tripura 400 391.33
26 Uttar Pradesh 3900 2943.96
27 Uttarakhand 1000 1744.93



28 West Bengal 4100 2153.84
29 Telangana 900 383.17

Grand Total 48812 40010.37
Union Territories

30 A & N Islands 0.00 0.00

31 Dadra & Nagar Haveli 0.00 0.00

32 Daman & Diu 0.00 0.00

33 Delhi 0.00 0.00

34 Lakshadweep 0.00 0.00

35 Pondicherry 0.00 0.00
Total (UTs) 0.00 0.00

Grand total 48812 40010.37


