
 

GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 

  

LOK SABHA 

UNSTARRED QUESTION NO. 6237 
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TH
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STATUS OF WORK OF NHS 

 

6237. SHRI VENKATESH BABU T.G.: 

SHRI SANTOSH KUMAR: 

SHRI HARI OM PANDAY: 

DR. RATNA DE (NAG): 

DR. MAMTAZ SANGHAMITA: 

SHRI Y.S. AVINASH REDDY: 
 

Will the Minister of ROAD TRANSPORT AND HIGHWAYS 

सडक परिवहन औि िाजमार्ग मंत्री 
be pleased to state: 

 

(a) whether it is a fact that the Government has reviewed the status of the ongoing works of 

National Highways (NHs) in the country; 

(b) if so, the details and the outcome thereof; 

(c) whether it is true that the Government has identified the need to speed up the works of 

the NHs in the  country; 

(d) if so, the details of the States in which NHs work is lagging behind along with the reasons 

therefor; 

(e)  the details of the NHs that are getting delayed due to land acquisition and environmental 

clearances, State-wise; and 

(f) the steps being taken by the Government to augment the works for early completion? 

 

 

ANSWER 
 

THE MINISTER OF STATE IN THE 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 
 

(SHRI MANSUKH L. MANDAVIYA) 

(a) to (c)  Yes Madam. Fourteen hundred seventy projects amounting to Rs. 4,32,538 Crore 

having length 44,108 km are ongoing for the development of National Highways (NHs) in the 

country.  

 

(d) to (f)  The State-wise details of the delayed projects is given at Annexure-I.  These 

Projects have been affected/delayed mainly due to problem of land acquisition, utility shifting, 

non-availability of Soil/Aggregates, Poor performance of contractors, Environment/ 

Forest/Wildlife Clearance, ROB & RUB issue with Railways, Public agitation for additional 

facilities, etc. In order to ensure timely completion of the projects and their subsequent 

maintenance, regular meetings are held with project developers, State Governments and 

contractors.  Regular review meetings are held in Head Quarter by Ministry/ NHAI with 

Regional Officers, concessionaires /contractors to make the construction of projects hassle free. 

To expedite completion of these projects, various steps are also taken which include streamlining 

of land acquisition & environment clearances, exit for equity investors, premium re-scheduling, 

close coordination with other Ministries, revamping of dispute resolution mechanism, frequent 

reviews at various levels etc.         



  

Annexure-I 

 

ANNEXURE REFERRED TO IN REPLY TO PARTS (d) TO (f) OF LOK SABHA 

UNSTARRED QUESTION NO. 6237 FOR ANSWER ON 05.04.2018 ASKED BY SHRI 

VENKATESH BABU T.G., SHRI SANTOSH KUMAR, SHRI HARI OM PANDAY, DR. 

RATNA DE (NAG), DR. MAMTAZ SANGHAMITA AND SHRI Y.S. AVINASH REDDY 

REGARDING STATUS OF WORK OF NHS. 

 

Details of the Delayed projects of the National Highways 

S No State Delayed Projects 

1 Andhra Pradesh 2 

2 Assam 14 

3 Bihar 7 

4 Chhattisgarh 5 

5 Goa 1 

6 Gujarat 6 

7 Haryana 3 

8 Himachal Pradesh 9 

9 J & K 5 

10 Jharkhand 9 

11 Kerala 4 

12 Madhya Pradesh 12 

13 Maharashtra  1 

14 Manipur 1 

15 Meghalaya 4 

16 Mizoram 1 

17 Nagaland 2 

18 Odisha 8 

19 Punjab 1 

20 Rajasthan 15 

21 Tamil Nadu  9 

22 Telangana 3 

23 Uttar Pradesh 9 

24 Uttarakhand 17 

25 West Bengal 7 

26 LWE 41 

27 SARDP-NE(PWD) 14 

28 NHDP-IV A 26 

29 NHIIP  4 

30 NHAI 103 

  Total 343 
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