
 

GOVERNMENT OF INDIA 

MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION  

  

LOK SABHA 

UNSTARRED QUESTION NO.2333  

ANSWERED ON 21.12.2022  

  

COST ESCALATION OF PROJECTS 

  

2333. SHRI ABDUL KHALEQUE:   

  

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be 

pleased to state:   

  

(a)  the details of 100 crore plus projects that have cost overrun in the last five 

financial years; State-wise; 

(b)  the reasons for such cost escalations; and 

(c) the steps that are being considered by the Government to control such 

escalations? 

ANSWER 

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF 

STATISTICS AND PROGRAMME IMPLEMENTATION; MINISTER OF STATE 

(INDEPENDENT CHARGE) OF THE MINISTRY OF PLANNING AND MINISTER 

OF STATE IN THE MINISTRY OF CORPORATE AFFAIRS [RAO INDERJIT 

SINGH] 

(a) The Ministry of Statistics and Programme Implementation (MoSPI) 

monitors ongoing Central Sector Infrastructure and Project costing 

Rs.150 crores and above on time and cost overruns, on the basis of 

information provided by the implementing agencies on the Online 

Computerized Monitoring System (OCMS). The details of Rs 150 crore 

plus projects that have cost overrun in the last five financial years; 

State-wise  is at Annexure -I. 

 



(b) The reasons for such cost escalations/cost overruns are project-specific 

and depend on a variety of technical, financial and administrative factors. 

However, as reported by the project implementing agencies on this 

Ministry’s OCMS portal, the main reasons for increase in cost of the projects 

are: Under-estimation of original cost; Changes in rates of foreign exchange 

and statutory duties; High cost of environmental safeguards & rehabilitation 

measures; Spiralling land acquisition costs; Shortage of skilled manpower/ 

labour; Changes in Project scope; Monopolistic pricing by vendors of 

equipment services; General Price rise / inflation and Time overruns. 

(c) The steps that are being considered by the Government to control such 

escalations are: Periodic review of projects under Pro-Active Governance 

and Timely Implementation (PRAGATI); Rigorous project appraisal; On-line 

Computerized Monitoring System (OCMS) for better monitoring; Setting up of 

Revised Cost Committees in the Ministries; Regular review of infrastructure 

projects by the concerned administrative Ministries; and Setting up of 

Central Sector Projects Coordination Committees (CSPCCs) in the States 

under the concerned Chief Secretaries for removal of bottlenecks and for 

facilitating the speedy implementation of major projects. The Ministry also 

informs all the concerned implementing Ministries about the status of 

implementation of projects on monthly basis. 

*****  



Annexure-I 

ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED 

 QUESTION NO 2333 DUE FOR ANSWER ON 21.12.2022 

 
State wise cost overrun in projects with respect to original cost  

for the year 2021-22 (As on March,2022) 
  

       Projects with cost overrun^ 

SI.No State Total No. of  No. of 
projects 

having Cost 
overrun 

Original Cost 
(Rs in 

crores) 

Anticipated 
Cost 

Cost 
overrun 

(%) Projects (Rs in crores) 

1 ANDHRA PRADESH 63 14 46,340.12 1,01,561.02 119.16 

2 ARUNACHAL PRADESH 43 5 8,861.14 22,797.48 157.27 

3 ASSAM  41 12 19,861.97 30,404.21 53.08 

4 BIHAR  85 36 58,055.82 95,836.93 65.08 

5 GOA  11 2 529.17 539.66 1.98 

6 GUJARAT  57 18 35,079.44 50,141.21 42.94 

7 HARYANA 34 17 14,924.97 17,641.73 18.2 

8 HIMACHAL PRADESH 19 5 9,650.78 20,714.91 114.64 

9 JAMMU AND KASHMIR  29 2 4,659.00 39,531.26 748.49 

10 KARNATAKA 55 22 23,286.47 32,924.73 41.39 

11 KERALA 20 10 13,303.17 18,481.16 38.92 

12 MADHYA PRADESH 75 17 16,027.73 25,379.33 58.35 

13 MAHARASHTRA  223 34 70,329.52 99,021.99 40.8 

14 MANIPUR 26 2 5,032.79 15,633.05 210.62 

15 MEGHALAYA 12 1 906.46 4,083.02 350.44 

16 MIZORAM 24 5 3,593.57 8,547.82 137.86 

17 NAGALAND 35 3 3,035.84 7,419.96 144.41 

18 ODISHA 79 21 23,586.68 33,090.61 40.29 

19 PUNJAB  24 5 4,354.68 5,707.30 31.06 

20 RAJASTHAN 49 4 14,588.25 20,067.37 37.56 

21 SIKKIM  20 2 1,727.48 9,047.37 423.73 

22 TAMIL NADU 59 17 40,906.07 63,121.19 54.31 

23 TRIPURA 19 2 767.3 944.91 23.15 

24 UTTAR PRADESH 107 41 50,938.89 68,641.72 34.75 

25 WEST BENGAL  64 24 26,954.70 38,997.88 44.68 

26 A & N ISLANDS  9 2 655.03 945.73 44.38 

27 DELHI  28 12 46,844.88 50,395.74 7.58 

28 PONDICHERRY  1 0 0 0 0 

29 CHHATISGARH 43 11 27,952.62 38,286.51 36.97 

30 JHARKHAND 49 11 23,038.04 31,295.84 35.84 

31 UTTARAKHAND 29 10 27,699.47 45,851.27 65.53 

32 TELANGANA 49 9 16,702.69 20,269.82 21.36 

33 LADAKH 8 1 346.27 480.33 38.72 

34 MULTI STATE 90 48 1,20,972.94 2,48,227.37 105.19 

   Total 1579 425 7,61,513.95 12,66,030.43 66.25 

^ - Cost Overrun = Anticipated Cost - Original Cost 

 



 

  
State wise cost overrun in projects with respect to original cost  

for the year 2020-21 (As on March,2021) 
  

       Projects with cost overrun^ 

SI.No State Total No. of  No. of 
projects 
having 
Cost 

overrun 

Original Cost 
(Rs in crores) 

Anticipated 
Cost 

Cost 
overrun 

(%) Projects (Rs in 
crores) 

1 ANDHRA PRADESH 77 16 47,279.32 1,04,034.99 120.04 

2 ARUNACHAL PRADESH 42 10 12,055.29 31,797.32 163.76 

3 ASSAM  47 19 9,301.62 14,229.97 52.98 

4 BIHAR  108 35 42,074.64 79,557.34 89.09 

5 GOA  11 2 529.17 539.66 1.98 

6 GUJARAT  59 17 33,456.55 45,670.99 36.51 

7 HARYANA 43 7 3,872.20 6,803.47 75.70 

8 HIMACHAL PRADESH 15 3 8,237.58 18,122.01 119.99 

9 JAMMU AND KASHMIR  22 4 6,582.27 32,776.33 397.95 

10 KARNATAKA 60 15 43,150.08 53,060.00 22.97 

11 KERALA 22 12 18,147.21 23,289.33 28.34 

12 MADHYA PRADESH 84 20 35,307.11 49,952.02 41.48 

13 MAHARASHTRA  242 32 61,705.33 90,012.20 45.87 

14 MANIPUR 12 1 4,454.17 12,264.15 175.34 

15 MEGHALAYA 7 2 1,390.78 4,709.28 238.61 

16 MIZORAM 18 5 3,593.57 7,542.27 109.88 

17 NAGALAND 38 2 2,699.59 7,298.00 170.34 

18 ODISHA 89 17 27,755.43 36,328.65 30.89 

19 PUNJAB  29 8 5,301.19 8,645.53 63.09 

20 RAJASTHAN 60 14 19,890.78 27,938.05 40.46 

21 SIKKIM  14 3 1,909.76 9,316.51 387.84 

22 TAMIL NADU 71 23 39,340.59 60,194.77 53.01 

23 TRIPURA 13 3 921.97 1,104.78 19.83 

24 UTTAR PRADESH 134 33 56,372.60 66,070.83 17.20 

25 WEST BENGAL  75 29 29,934.59 49,180.29 64.29 

26 A & N ISLANDS  9 2 655.03 679.33 3.71 

27 DELHI  2 2 349.15 570.00 63.25 

28 PONDICHERRY  36 9 11,777.30 13,941.30 18.37 

29 CHHATISGARH 1 0 0.00 0.00 0.00 

30 JHARKHAND 48 12 39,499.71 50,796.46 28.60 

31 UTTARAKHAND 42 12 23,623.12 29,539.75 25.05 

32 TELANGANA 32 10 25,404.50 37,217.29 46.50 

33 LADAKH 47 10 15,929.81 19,457.47 22.15 

34 MULTI STATE 128 73 1,38,872.00 2,56,157.56 84.46 

   Total 1737 462 771,374.01 1,248,797.90 61.89 

      

 

^  Cost Overrun = Anticipated Cost - Original Cost 

 



State wise cost overrun in projects with respect to original cost  
for the year 2019-20 (As on March,2020) 

  

       Projects with cost overrun^ 

SI.No State Total No. of  No. of 
projects 
having 
Cost 

overrun 

Original Cost 
(Rs in crores) 

Anticipated 
Cost 

Cost 
overrun 

(%) Projects (Rs in 
crores) 

1 ANDHRA PRADESH 74 14 45,574.33 1,01,661.32 123.07 

2 ARUNACHAL PRADESH 40 5 
9,284.82 28,244.13 204.20 

3 ASSAM  46 17 6,367.74 11,193.48 75.78 

4 BIHAR  103 31 39,040.06 75,106.40 92.38 

5 GOA  11 2 529.17 539.66 1.98 

6 GUJARAT  58 10 17,947.78 24,999.36 39.29 

7 HARYANA 43 7 4,921.98 8,784.09 78.47 

8 HIMACHAL PRADESH 13 3 8,237.58 18,468.11 124.19 

9 JAMMU AND KASHMIR  16 3 6,236.00 32,296.00 417.90 

10 KARNATAKA 64 15 13,979.23 18,039.38 29.04 

11 KERALA 20 9 16,705.01 20,876.82 24.97 

12 MADHYA PRADESH 80 14 31,800.23 41,005.41 28.95 

13 MAHARASHTRA  251 33 40,991.72 57,421.33 40.08 

14 MANIPUR 5 1 
4,454.17 12,264.00 175.34 

15 MEGHALAYA 7 2 1,390.78 6,626.86 376.49 

16 MIZORAM 13 5 
3,593.57 7,025.64 95.51 

17 NAGALAND 26 2 2,699.59 7,373.47 173.13 

18 ODISHA 91 16 26,552.73 32,570.70 22.66 

19 PUNJAB  27 9 
5,689.19 9,135.53 60.58 

20 RAJASTHAN 61 15 20,349.67 28,333.88 39.24 

21 SIKKIM  9 3 
1,909.76 4,801.20 151.40 

22 TAMIL NADU 64 22 38,120.39 58,628.08 53.80 

23 TRIPURA 7 4 
1,260.90 1,371.78 8.79 

24 UTTAR PRADESH 131 22 51,042.28 59,378.44 16.33 

25 WEST BENGAL  77 25 
27,245.03 44,713.97 64.12 

26 A & N ISLANDS  9 2 552.41 679.33 22.98 

27 DELHI  2 2 349.15 570.00 63.25 

28 PONDICHERRY  34 9 11,777.30 13,927.60 18.26 

29 CHHATISGARH 1 0 0.00 0.00 0.00 

30 JHARKHAND 43 10 38,377.59 50,530.60 31.67 

31 UTTARAKHAND 47 9 23,217.46 28,529.23 22.88 

32 TELANGANA 32 8 8,540.17 14,090.74 64.99 

33 LADAKH 55 10 
5,264.17 8,383.44 59.25 

34 MULTI STATE 126 64 1,15,582.99 2,29,402.24 98.47 

   Total 1686 403 
6,29,584.95 10,56,972.22 67.88 

      

 

^ - Cost Overrun = Anticipated Cost - Original Cost 

 



State wise cost overrun in projects with respect to original cost  
for the year 2018-19 (As on March,2019) 

  

       Projects with cost overrun^ 

SI.No State Total No. of  No. of 
projects 
having 
Cost 

overrun 

Original Cost 
(Rs in crores) 

Anticipated 
Cost 

Cost 
overrun 

(%) Projects (Rs in 
crores) 

1 ANDHRA PRADESH 70 9 7,934.53 12,551.72 58.19 

2 ARUNACHAL PRADESH 30 5 9,181.79 27,547.68 200.03 

3 ASSAM  45 11 7,313.76 13,556.75 85.36 

4 BIHAR  92 33 40,972.00 76,531.99 86.79 

5 GOA  10 0 0.00 0.00 0.00 

6 GUJARAT  48 5 13,190.88 19,045.90 44.39 

7 HARYANA 30 4 2,139.14 4,176.00 95.22 

8 HIMACHAL PRADESH 12 2 6,886.58 16,394.80 138.07 

9 JAMMU AND KASHMIR  9 1 2,500.00 27,949.00 1017.96 

10 KARNATAKA 47 13 23,620.24 29,732.82 25.88 

11 KERALA 25 7 12,657.77 15,533.93 22.72 

12 MADHYA PRADESH 59 9 25,356.45 33,940.83 33.85 

13 MAHARASHTRA  127 26 31,877.48 46,065.62 44.51 

14 MANIPUR 2 1 4,454.17 13,809.00 210.02 

15 MEGHALAYA 7 1 906.46 6,000.00 561.92 

16 MIZORAM 4 1 2,393.47 4,968.00 107.56 

17 NAGALAND 21 1 2,326.52 3,000.00 28.95 

18 ODISHA 84 20 25,790.34 31,662.01 22.77 

19 PUNJAB  33 3 1,716.50 1,847.81 7.65 

20 RAJASTHAN 55 12 5,709.52 7,927.77 38.85 

21 SIKKIM  9 2 1,727.48 4,532.06 162.35 

22 TAMIL NADU 73 25 33,047.85 52,427.64 58.64 

23 TRIPURA 9 7 3,555.47 7,478.16 110.33 

24 UTTAR PRADESH 108 19 26,906.98 32,364.19 20.28 

25 WEST BENGAL  54 18 16,956.22 26,615.20 56.96 

26 A & N ISLANDS  8 2 552.41 679.33 22.98 

27 DELHI  1 0 0.00 0.00 0.00 

28 PONDICHERRY  22 6 6,981.71 14,456.94 107.07 

29 CHHATISGARH 44 7 32,475.21 44,295.14 36.40 

30 JHARKHAND 48 9 22,304.03 27,119.58 21.59 

31 UTTARAKHAND 28 9 9,874.84 15,740.60 59.40 

32 TELANGANA 42 11 5,330.89 8,298.89 55.68 

33 MULTI STATE 149 61 1,04,196.48 2,12,755.40 104.19 

  Total 1405 340 4,90,837.17 8,39,004.76 70.93 

^ - Cost Overrun = Anticipated Cost - Original Cost 

  



State wise cost overrun in projects with respect to original cost  
for the year 2017-18 (As on March,2018) 

  

       Projects with cost overrun^ 

SI.No State Total No. 
of  

No. of 
projects 

having Cost 
overrun 

Original Cost 
(Rs in crores) 

Anticipated 
Cost 

Cost 
overrun 

(%) Projects (Rs in 
crores) 

1 ANDHRA PRADESH 61 9 7,754.42 13,515.83 74.30 

2 ARUNACHAL PRADESH 31 6 9,755.78 25,584.87 162.25 

3 ASSAM 44 14 9,855.89 19,638.74 99.26 

4 BIHAR 81 21 33,916.51 51,033.53 50.47 

5 GOA 9 2 453.64 469.04 3.39 

6 GUJARAT 48 10 6,584.92 11,436.06 73.67 

7 HARYANA 22 3 1,633.56 3,653.00 123.62 

8 HIMACHAL PRADESH 12 2 4,966.47 12,898.75 159.72 

9 JAMMU AND KASHMIR 10 2 4,288.41 30,279.71 606.08 

10 KARNATAKA 41 17 23,776.18 34,509.71 45.14 

11 KERALA 20 7 7,359.98 13,951.06 89.55 

12 MADHYA PRADESH 62 10 27,629.06 34,669.61 25.48 

13 MAHARASHTRA 128 30 40,091.42 57,557.16 43.56 

14 MANIPUR 2 1 727.56 9,658.00 1227.45 

15 MEGHALAYA 6 1 4,083.02 6,000.00 46.95 

16 MIZORAM 4 1 619.34 4,600.00 642.73 

17 NAGALAND 7 1 850.00 3,000.00 252.94 

18 ODISHA 80 19 19,508.27 28,269.59 44.91 

19 PUNJAB 30 2 1,328.50 1,361.27 2.47 

20 RAJASTHAN 58 11 4,055.49 5,547.71 36.80 

21 SIKKIM 6 3 2,036.94 5,085.59 149.67 

22 TAMIL NADU 62 22 27,837.98 44,854.20 61.13 

23 TRIPURA 10 7 2,909.18 7,575.96 160.42 

24 UTTAR PRADESH 89 18 28,085.24 31,019.93 10.45 

25 WEST BENGAL 52 20 18,640.20 32,997.45 77.02 

26 A & N ISLANDS 6 1 314.61 441.33 40.28 

27 D & N HAVELI 1 0 0.00 0.00 0.00 

28 DELHI 18 2 1,375.86 1,789.17 30.04 

29 CHHATISGARH 39 5 13,453.90 16,056.84 19.35 

30 JHARKHAND 47 11 23,813.89 28,418.99 19.34 

31 UTTARAKHAND 17 8 13,425.90 30,895.91 130.12 

32 TELANGANA 36 11 3,122.03 6,013.52 92.62 

33 MULTI STATE 176 68 76,005.19 1,34,684.97 77.21 

  Total 1315 345 4,20,259.34 7,07,467.50 68.34 

      

^ - Cost Overrun = Anticipated Cost - Original Cost 

 


