
 

 

 

 

 

GOVERNMENT OF INDIA 

MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION 

  

LOK SABHA 

UNSTARRED QUESTION NO.2916 

TO BE ANSWERED ON 03.08.2022 

 COST OVERRUN PROJECTS 

  

2916  SHRI DUSHYANT SINGH 

  

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be 

pleased to state: 

(a) whether the Government has noticed any cost overruns of the major 

infrastructure projects of investment 150 crore or more during the last five 

years; 

(b) if so, the details of projects that have incurred time and cost overruns, 

State-wise and if not, the current status of above mentioned projects; 

(c) the details of the total original cost of implementation of these 

projects and anticipated cost of completion till June 2022; 

(d) the details of the average time overrun of these projects and the 

reasons for the time and cost overruns of these projects; and 

(e) the steps taken by the Government for on time completion of these 

projects along with the action taken against the defaulting agencies in this 

regard? 

ANSWER 

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF 

STATISTICS AND PROGRAMME IMPLEMENTATION, MINISTER OF STATE 

(INDEPENDENT CHARGE) OF THE MINISTRY OF PLANNING AND MINISTER 

OF STATE IN THE MINISTRY OF CORPORATE AFFAIRS [RAO INDERJIT 

SINGH] 

  

(a) Yes Sir. 

 



 

 

 

 

(b) & (c)  The details of the projects having both time overrun and cost 

overrun, state wise including total original cost of implementation and 

anticipated cost of completion of these projects during the last five years 

is annexed. 

(d) The average time overrun for the delayed projects  as on 01.07.2022 is 

42.13 months. The reasons for cost overruns are project-specific, depend 

on a variety of technical, financial and administrative factors, and differ 

from project to project. However, as reported by the project implementing 

agencies on the OCMS of this ministry, the main reasons for increase in 

cost of the projects are: Under-estimation of original cost; Changes in rates 

of foreign exchange and statutory duties; High cost of environmental 

safeguards & rehabilitation measures; Spiraling land acquisition costs; 

Shortage of skilled manpower/ labour; Changes in Project scope; 

Monopolistic pricing by vendors of equipment services; General Price rise / 

inflation and Time Overruns. Delay in land acquisition and forest clearance 

has been one of the reasons for time overrun leading to cost overrun as 

reported by implementing agencies. 

(e) The major steps taken or being taken by the Government to restrict the 

cost escalation and timely completion of projects are: Periodic review of 

projects under PRAGATI; rigorous project appraisal; On-line Computerized 

Monitoring System (OCMS) for better monitoring; setting up of Revised Cost 

Committees in the Ministries; regular review of infrastructure projects by 

the concerned administrative Ministries; and setting up of Central Sector 

Projects Coordination Committees (CSPCCs) in the States under the 

concerned Chief Secretaries for removal of bottlenecks and for facilitating 

the speedy implementation of major projects. The Ministry informs all the 

concerned implementing Ministries about the status of implementation of 

projects on monthly basis. 
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Annexure 

 
STATEMENT REFERRED TO IN REPLY TO PART (b) & (c) OF LOK SABHA UNSTARRED QUESTION NO. 2916 

DUE FOR ANSWER ON 03.08.2022 
 

State-Wise Position of Central Sector Projects costing Rs.150 Crore and above showing Both Time and Cost Overruns as on March 2018 

  

(All Cost/ Expenditure in Rs. crore 
 Projects with time overruns$ 

SI.No State No. of Projects Original 

Cost 

Antici 
pated 

cost 

Cost 

overrun 

(%) 

No. Original 

Cost 

Antici 
pated 

Cost 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 61 97,970.05 1,02,492.35 4.62 3 2,127.62 3,500.50 2 - 144 

2 ARUNACHAL PRADESH 31 16,602.41 32,431.50 95.34 3 3,209.82 7,672.72 36 - 106 

3 ASSAM 44 26,450.20 36,075.50 36.39 8 7,155.58 15,468.68 17 - 122 

4 BIHAR 81 69,841.31 86,662.38 24.08 5 27,943.43 37,926.36 13 - 123 
5 GOA 9 4,043.51 4,058.91 0.38 0 0.00 0.00 - 

6 GUJARAT 48 44,056.76 47,616.96 8.08 1 318.24 321.62 84 - 84 
7 HARYANA 22 14,152.14 16,038.37 13.33 1 1,108.00 2,288.00 76 - 76 

8 HIMACHAL PRADESH 12 14,659.32 22,591.60 54.11 1 3,919.59 8,398.75 135 - 135 

9 JAMMU AND KASHMIR 10 25,238.37 51,229.67 102.98 2 4,288.41 30,279.71 12 - 193 

10 KARNATAKA 41 70,570.56 80,140.31 13.56 3 16,990.93 19,545.65 2 - 14 

11 KERALA 20 22,456.58 29,047.66 29.35 2 5,195.35 5,960.21 9 - 17 

12 MADHYA PRADESH 62 64,865.15 70,922.08 9.34 3 12,585.15 14,382.49 21 - 96 

13 MAHARASHTRA 128 1,79,962.13 1,93,009.07 7.25 9 15,706.53 21,470.35 12 - 192 
14 MANIPUR 2 944.25 9,874.69 945.77 1 727.56 9,658.00 108 - 108 

15 MEGHALAYA 6 7,108.02 9,025.00 26.97 0 0.00 0.00 - 

16 MIZORAM 4 1,632.48 5,613.14 243.84 1 619.34 4,600.00 71 - 71 

17 NAGALAND 7 8,126.79 10,276.79 26.46 1 850.00 3,000.00 60 - 60 

18 ODISHA 80 81,553.38 90,298.41 10.72 2 12,715.67 14,942.60 10 - 58 
19 PUNJAB 30 16,014.41 16,020.14 0.04 0 0.00 0.00 - 

20 RAJASTHAN 58 43,665.58 45,121.88 3.34 3 1,832.95 2,518.57 37 - 63 

21 SIKKIM 6 2,537.08 5,585.45 120.15 1 1,339.48 4,084.69 51 - 51 

22 TAMIL NADU 62 1,08,723.72 1,24,637.01 14.64 4 7,898.70 11,756.97 10 - 118 

23 TRIPURA 10 3,991.45 8,658.23 116.92 1 813.34 3,451.00 72 - 72 
24 UTTAR PRADESH 89 1,11,376.79 1,13,178.96 1.62 1 195.42 294.60 61 - 61 

25 WEST BENGAL 52 51,062.35 64,821.50 26.95 2 7,027.98 8,449.48 9 - 57 

26 A & N ISLANDS 5 1,575.26 1,575.26 0.00 0 0.00 0.00 - 

27 D & N HAVELI 1 6,086.08 5,842.31 -4.01 0 0.00 0.00 - 

28 DELHI 18 53,421.22 53,688.53 0.50 1 1,219.21 1,592.00 5 - 5 

29 CHHATISGARH 39 84,327.14 86,930.08 3.09 2 11,998.43 13,199.31 24 - 60 

30 JHARKHAND 47 47,354.89 51,956.21 9.72 3 15,528.33 16,677.94 20 - 166 

31 UTTARAKHAND 17 18,576.59 36,046.09 94.04 4 7,241.32 12,303.81 58 - 93 
32 ANDAMAN & NICOBAR ISLANDS 1 314.61 441.33 40.28 1 314.61 441.33 21 - 21 

33 TELANGANA 36 24,952.57 27,652.97 10.82 3 830.76 1,287.76 60 - 132 

34 MULTI STATE 176 2,99,041.56 3,01,840.01 0.94 26 53,180.14 91,259.79 6 - 261 
          

Total 1315 16,23,254.71 
 

18,41,400.35 13.44 98 2,24,881.89 3,66,732.89  

 



 

 

 
 
 
State-Wise Position of Central Sector Projects costing Rs.150 Crore and above showing Both Time and Cost Overruns as on March 2019 

 

  

(All Cost/ Expenditure in Rs. crore 
 Projects with time overruns$ 

SI.No State No. of 
Projects 

Original 

Cost 

Antici 
pated 

cost 

Cost 

overrun 

(%) 

No. Original 

Cost 

Antici 
pated 

Cost 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 70 1,07,777.49 1,11,737.53 3.67 5 3,397.13 6,023.66 2 - 168 

2 ARUNACHAL PRADESH 30 16,173.50 34,539.39 113.56 2 2,635.83 7,574.34 36 - 114 

3 ASSAM 45 27,704.18 33,618.97 21.35 6 5,531.30 10,795.46 12 - 140 

4 BIHAR 92 77,203.90 1,12,688.26 45.96 11 31,379.06 47,915.07 12 - 127 
5 GOA 10 4,292.52 4,292.52 0.00 0 0.00 0.00 - 

6 GUJARAT 48 49,829.41 55,112.51 10.60 3 12,097.90 17,760.58 36 - 84 
7 HARYANA 30 21,940.41 23,844.06 8.68 1 1,108.00 2,288.00 91 - 91 

8 HIMACHAL PRADESH 12 16,702.17 26,210.39 56.93 1 3,919.59 9,394.80 147 - 147 

9 JAMMU AND KASHMIR 9 23,449.96 48,898.96 108.52 1 2,500.00 27,949.00 220 - 220 

10 KARNATAKA 47 82,362.96 88,262.78 7.16 4 2,604.52 3,671.22 2 - 36 

11 KERALA 25 39,778.48 42,459.10 6.74 3 10,377.14 11,648.00 15 - 29 

12 MADHYA PRADESH 59 67,244.98 71,855.29 6.86 3 22,065.60 25,357.24 4 - 96 

13 MAHARASHTRA 127 1,85,046.27 1,97,219.09 6.58 14 17,557.95 23,433.23 2 - 192 
14 MANIPUR 2 4,670.86 14,025.69 200.28 1 4,454.17 13,809.00 108 - 108 

15 MEGHALAYA 7 4,484.97 9,578.51 113.57 0 0.00 0.00 - 

16 MIZORAM 4 3,406.61 5,981.14 75.57 1 2,393.47 4,968.00 81 - 81 

17 NAGALAND 21 13,711.07 14,384.55 4.91 1 2,326.52 3,000.00 79 - 79 

18 ODISHA 84 97,034.62 1,02,905.63 6.05 11 23,124.28 28,676.98 3 - 147 
19 PUNJAB 33 17,042.04 17,146.31 0.61 2 1,142.54 1,242.81 1 - 25 

20 RAJASTHAN 55 45,738.74 47,956.99 4.85 6 2,921.34 4,330.40 5 - 67 

21 SIKKIM 9 3,476.73 6,281.03 80.66 1 1,339.48 4,084.69 51 - 51 

22 TAMIL NADU 73 1,17,053.81 1,35,342.39 15.62 5 11,861.40 17,073.41 42 - 133 

23 TRIPURA 9 4,422.36 8,345.05 88.70 2 1,711.63 4,057.00 31 - 60 
24 UTTAR PRADESH 108 1,32,320.02 1,35,726.53 2.57 5 3,129.18 4,702.83 5 - 239 

25 WEST BENGAL 54 57,821.09 67,144.38 16.12 6 11,840.03 15,790.35 12 - 324 

26 A & N ISLANDS 8 2,385.01 2,492.59 4.51 1 314.61 441.33 21 - 21 

27 D & N HAVELI 1 6,086.08 5,842.31 -4.01 0 0.00 0.00 - 

28 DELHI 22 55,263.55 62,738.78 13.53 2 1,633.32 2,105.89 5 - 83 

29 CHHATISGARH 44 78,300.50 88,747.57 13.34 4 28,155.21 36,936.31 33 - 111 

30 JHARKHAND 48 47,744.98 52,556.75 10.08 3 15,641.24 17,573.44 31 - 48 

31 UTTARAKHAND 28 33,689.40 39,554.65 17.41 4 7,241.32 12,619.50 70 - 114 
32 TELANGANA 42 34,989.10 37,626.07 7.54 5 2,730.04 3,648.31 33 - 144 

33 MULTI STATE 149 3,30,533.70 4,34,808.61 31.55 21 52,219.78 85,647.96 12 - 178 

 
         

 Total 1405 18,09,681.47 21,39,924.38 18.25 135 2,89,353.58 4,54,518.81  

 

        
 



 

 

State-Wise Position of Central Sector Projects costing Rs.150 Crore and above showing Both Time and Cost Overruns as on March 2020 

  

(All Cost/ Expenditure in Rs. crore 
 Projects with time overruns$ 

SI.No State No. of Projects Original 

Cost 

Antici 
pated 

cost 

Cost 

overrun 

(%) 

No. Original 

Cost 

Antici 
pated 

Cost 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 74 1,18,849.80 1,74,097.08 46.49 10 41,497.29 96,352.87 1 - 168 

2 ARUNACHAL PRADESH 40 21,795.08 40,754.39 86.99 2 8,782.23 27,423.68 126 - 155 

3 ASSAM 46 45,966.37 50,528.43 9.92 4 1,451.11 3,059.01 8 - 143 

4 BIHAR 103 92,182.83 1,27,120.98 37.90 11 31,377.45 56,455.93 12 - 118 

5 GOA 11 5,629.77 5,640.26 0.19 0 0.00 0.00 - 

6 GUJARAT 58 87,392.29 93,628.49 7.14 6 15,438.03 21,873.69 8 - 120 

7 HARYANA 43 34,582.59 38,034.22 9.98 2 1,395.00 3,717.50 100 - 111 

8 HIMACHAL PRADESH 13 18,162.17 28,392.70 56.33 1 3,919.59 9,997.11 147 - 147 

9 JAMMU AND KASHMIR 16 20,520.64 46,447.89 126.35 1 2,500.00 27,949.00 235 - 235 

10 KARNATAKA 64 73,464.28 77,117.38 4.97 6 6,128.21 8,130.00 3 - 36 

11 KERALA 20 36,309.60 40,285.87 10.95 4 12,006.19 14,204.10 20 - 44 

12 MADHYA PRADESH 80 87,338.98 95,546.84 9.40 11 30,036.44 37,514.88 2 - 73 

13 MAHARASHTRA 251 2,33,353.29 2,44,428.94 4.75 21 25,111.48 35,307.44 1 - 216 
14 MANIPUR 5 6,002.36 13,752.39 129.12 1 4,454.17 12,264.00 132 - 132 
15 MEGHALAYA 7 3,245.09 8,481.17 161.35 1 484.32 626.26 75 - 75 

16 MIZORAM 13 7,757.62 11,189.69 44.24 4 3,398.53 6,647.65 69 - 128 

17 NAGALAND 26 14,842.43 18,945.02 27.64 2 2,699.59 7,373.47 43 - 79 

18 ODISHA 91 1,04,396.42 1,06,834.86 2.34 12 23,703.70 29,641.02 12 - 183 
19 PUNJAB 27 13,539.35 16,743.24 23.66 6 3,425.12 5,108.81 6 - 37 

20 RAJASTHAN 61 45,605.93 53,590.14 17.51 6 14,632.86 20,152.75 5 - 75 

21 SIKKIM 9 3,476.73 6,368.17 83.17 0 0.00 0.00 - 

22 TAMIL NADU 64 1,14,330.18 1,33,236.80 16.54 6 15,147.35 23,239.77 12 - 133 

23 TRIPURA 7 1,977.29 2,088.17 5.61 3 921.97 1,032.78 18 - 60 

24 UTTAR PRADESH 131 1,49,965.30 1,55,948.94 3.99 6 23,329.58 27,362.73 3 - 50 

25 WEST BENGAL 77 62,203.95 79,336.60 27.54 12 21,686.74 33,592.20 12 - 324 

26 A & N ISLANDS 9 2,786.01 2,893.59 3.86 1 314.61 441.33 21 - 21 

27 CHANDIGARH 2 349.15 570.00 63.25 0 0.00 0.00 - 

28 DELHI 34 89,958.97 92,030.07 2.30 5 10,874.76 12,667.96 9 - 82 

29 PONDICHERRY 1 195.00 195.00 0.00 0 0.00 0.00 - 

30 CHHATISGARH 43 77,690.97 89,413.42 15.09 8 36,871.43 48,725.55 3 - 84 

31 JHARKHAND 47 61,967.39 67,275.38 8.57 4 16,497.75 17,892.97 9 - 40 
32 UTTARAKHAND 32 34,435.70 39,959.77 16.04 2 5,470.06 10,265.18 105 - 120 

33 TELANGANA 55 39,236.69 41,702.69 6.28 7 2,427.32 3,469.34 9 - 144 

34 MULTI STATE 126 3,57,261.72 4,69,369.08 31.38 30 64,328.71 1,09,467.47 9 - 252 
          

Total Total 
1686 

20,66,771.94 24,71,947.66 19.60 195 4,30,311.59 7,11,956.45 

 



 

 

State-Wise Position of Central Sector Projects costing Rs.150 Crore and above showing Both Time and Cost Overruns as on March 2021 

  

(All Cost/ Expenditure in Rs. crore 
 Projects with time overruns$ 

SI.No State No. of Projects Original 

Cost 

Antici 
pated 

cost 

Cost 

overrun 

(%) 

No. Original 

Cost 

Antici 
pated 

Cost 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 77 1,22,880.98 1,70,411.65 38.68 10 41,926.16 97,304.43 1 - 180 

2 ARUNACHAL PRADESH 42 24,624.65 44,366.68 80.17 1 6,285.33 19,992.43 155 - 155 

3 ASSAM 47 42,046.33 45,657.63 8.59 8 6,161.24 9,356.06 2 - 48 

4 BIHAR 108 1,22,099.62 1,58,462.50 29.78 10 30,865.91 56,867.93 15 - 141 
5 GOA 11 5,629.77 5,640.26 0.19 0 0.00 0.00 - 

6 GUJARAT 59 1,06,069.60 1,17,304.95 10.59 9 27,063.50 37,513.07 3 - 132 
7 HARYANA 43 30,316.35 32,837.14 8.32 3 828.42 1,520.46 7 - 114 

8 HIMACHAL PRADESH 15 20,365.24 30,249.67 48.54 1 3,919.59 9,897.59 154 - 154 

9 JAMMU AND KASHMIR 22 40,412.13 66,473.44 64.49 1 2,500.00 27,949.00 241 - 241 

10 KARNATAKA 60 71,320.53 80,933.03 13.48 5 29,365.86 34,769.12 15 - 96 

11 KERALA 22 37,466.85 42,584.93 13.66 4 7,431.46 9,221.96 32 - 53 

12 MADHYA PRADESH 84 91,161.40 1,04,808.86 14.97 12 10,415.44 17,739.52 12 - 73 

13 MAHARASHTRA 242 2,17,334.38 2,40,364.76 10.60 15 39,712.26 62,189.46 9 - 216 
14 MANIPUR 12 8,137.49 15,887.67 95.24 1 4,454.17 12,264.15 153 - 153 
15 MEGHALAYA 7 3,245.09 6,563.59 102.26 0 0.00 0.00 - 

16 MIZORAM 18 9,030.03 12,978.73 43.73 3 2,782.20 6,227.36 108 - 128 

17 NAGALAND 38 18,265.97 22,463.91 22.98 2 2,699.59 7,298.00 57 - 117 

18 ODISHA 89 1,29,891.78 1,34,147.04 3.28 12 25,923.02 33,494.18 15 - 204 
19 PUNJAB 29 15,325.05 18,249.98 19.09 3 1,201.49 1,284.88 18 - 37 

20 RAJASTHAN 60 53,090.50 61,137.54 15.16 6 14,806.96 20,283.20 15 - 75 

21 SIKKIM 14 5,074.99 12,481.74 145.95 0 0.00 0.00 - 

22 TAMIL NADU 71 1,19,185.26 1,38,366.76 16.09 9 11,406.45 22,407.51 21 - 198 

23 TRIPURA 13 3,479.87 3,662.68 5.25 3 921.97 1,104.78 24 - 70 
24 UTTAR PRADESH 134 1,78,012.58 1,85,467.12 4.19 8 30,509.13 32,601.95 7 - 68 

25 WEST BENGAL 75 65,583.67 84,487.51 28.82 11 17,317.29 25,480.93 4 - 324 

26 A & N ISLANDS 9 2,888.63 2,893.59 0.17 1 417.23 441.33 33 - 33 
27 CHANDIGARH 2 349.15 570.00 63.25 0 0.00 0.00 - 

28 DELHI 36 90,723.12 92,153.92 1.58 4 6,610.76 7,927.23 24 - 90 

29 PONDICHERRY 1 195.00 195.00 0.00 0 0.00 0.00 - 

30 CHHATISGARH 48 91,239.04 1,02,416.44 12.25 9 25,751.75 35,569.08 21 - 84 

31 JHARKHAND 42 70,673.40 68,776.10 -2.68 3 14,867.78 16,082.37 30 - 50 
32 UTTARAKHAND 32 34,539.29 46,325.58 34.12 3 21,686.06 32,443.84 3 - 126 

33 TELANGANA 47 36,326.25 39,359.69 8.35 7 12,777.27 14,151.63 9 - 132 

34 MULTI STATE 128 3,66,425.54 4,80,969.26 31.26 45 95,851.15 1,52,504.52 5 - 276 
          

Total Total 1737 22,33,409.53 26,69,649.35 19.53 209 4,96,459.44 8,05,887.97 

 



 

 

State-Wise Position of Central Sector Projects costing Rs.150 Crore and above showing Both Time and Cost Overruns as on March 2022 

  

(All Cost/ Expenditure in Rs. crore 
 Projects with time overruns$ 

SI.No State No. of Projects Original 

Cost 

Antici 
pated 

cost 

Cost 

overrun 

(%) 

No. Original 

Cost 

Antici 
pated 

Cost 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 63 1,09,520.87 1,61,441.89 47.41 6 38,791.57 93,280.63 14 - 216 

2 ARUNACHAL PRADESH 43 23,906.60 37,842.94 58.29 4 6,882.14 20,760.58 59 - 155 

3 ASSAM 41 46,908.76 56,266.00 19.95 11 7,495.97 11,436.21 12 - 78 

4 BIHAR 85 1,17,311.78 1,54,048.16 31.32 15 29,467.11 51,541.34 25 - 141 

5 GOA 11 5,588.46 5,598.95 0.19 0 0.00 0.00 - 

6 GUJARAT 57 1,07,818.58 1,22,118.98 13.26 13 29,980.78 44,166.71 9 - 139 

7 HARYANA 34 60,478.29 63,157.93 4.43 3 1,091.05 1,421.66 22 - 29 

8 HIMACHAL PRADESH 19 21,990.88 33,028.18 50.19 2 5,270.59 11,368.59 9 - 162 

9 JAMMU AND KASHMIR 29 50,071.67 84,811.18 69.38 1 2,500.00 37,012.26 245 - 245 

10 KARNATAKA 55 83,536.48 92,831.01 11.13 7 6,971.81 9,674.09 7 - 312 

11 KERALA 20 18,854.85 24,032.82 27.46 3 2,843.17 4,053.03 44 - 62 

12 MADHYA PRADESH 75 66,341.06 74,667.19 12.55 12 13,847.91 22,116.83 15 - 55 

13 MAHARASHTRA 223 2,00,768.12 2,24,878.50 12.01 20 56,885.80 81,159.07 9 - 228 

14 MANIPUR 26 12,108.58 22,615.20 86.77 1 4,454.17 14,322.00 153 - 153 

15 MEGHALAYA 12 4,790.48 7,912.42 65.17 0 0 0 0 

16 MIZORAM 24 11,957.35 16,911.60 41.43 1 2,393.47 6,527.00 117 - 117 

17 NAGALAND 35 15,989.03 20,373.15 27.42 1 2,326.52 6,663.00 132 - 132 

18 ODISHA 79 1,12,014.81 1,21,518.74 8.48 18 22,995.14 32,453.71 6 - 189 

19 PUNJAB 24 17,419.37 18,661.82 7.13 1 754.54 756.27 36 - 36 

20 RAJASTHAN 49 62,347.60 67,733.61 8.64 3 13,624.08 18,868.73 26 - 84 

21 SIKKIM 20 13,965.17 21,285.06 52.42 1 1,339.48 8,600.00 96 - 96 

22 TAMIL NADU 59 1,96,888.35 2,17,597.26 10.52 8 11,137.58 21,497.46 33 - 145 

23 TRIPURA 19 5,084.45 5,225.78 2.78 1 569.63 708.73 30 - 30 

24 UTTAR PRADESH 107 1,40,718.77 1,56,364.60 11.12 20 32,206.73 44,416.72 8 - 73 

25 WEST BENGAL 64 63,976.40 75,693.05 18.31 15 16,760.75 23,222.20 18 - 141 

26 A & N ISLANDS 9 2,888.63 3,159.99 9.39 1 417.23 707.73 49 - 49 

27 DELHI 28 82,324.95 85,788.38 4.21 3 6,269.56 7,468.33 5 - 32 

28 PONDICHERRY 1 195.00 195.00 0.00 0 0.00 0.00 - 

29 CHHATISGARH 43 75,313.68 85,528.22 13.56 9 26,195.99 35,928.94 27 - 86 

30 JHARKHAND 49 77,659.59 84,711.72 9.08 4 15,428.62 18,325.52 13 - 62 

31 UTTARAKHAND 29 35,446.38 53,598.18 51.21 7 25,075.74 42,265.85 3 - 141 

32 TELANGANA 49 37,332.16 40,531.41 8.57 4 12,794.04 13,763.77 14 - 180 

33 LADAKH 8 2,633.23 2,767.29 5.09 1 346.27 480.33 27 - 27 

34 MULTI STATE 90 3,11,046.34 4,35,469.41 40.00 28 58,956.75 1,01,979.51 12 - 276 

          

Total Total 1579 
21,95,196.72 26,78,365.62 22.01 

224 4,56,074.19 7,86,946.80 

 



 

 

 

State-Wise Position of Central Sector Projects costing  Rs.150 Crore and above showing Both Time and Cost Overruns as on 31,June 2022 

    
Jun-22 

 
  (All Cost/ Expenditure in Rs. crore) 

      
Projects with time overruns$ 

SI.No State 
No. of 
Projects Original Cost 

Antici pated 
cost 

Cost 
overrun (%) No. Original Cost 

Antici pated 
Cost 

Range of T.O.R 
(in months) 

1 ANDHRA PRADESH 64 1,11,834.84 1,63,755.86 46.43 8 40,594.93 95,288.36 15 -  216 

2 ARUNACHAL PRADESH 41 23,302.10 37,238.44 59.81 1 6,285.33 19,992.43 155 -  155 

3 ASSAM 47 50,265.95 58,976.49 17.33 12 7,622.40 11,130.29 34 -  89 

4 BIHAR 78 97,371.92 1,20,984.42 24.25 14 16,545.37 34,784.65 17 -  146 

5 GOA 11 5,588.46 5,598.95 0.19 0 0.00 0.00 - 

6 GUJARAT 59 1,08,868.95 1,22,375.34 12.41 13 30,584.05 43,960.97 9 -  139 

7 HARYANA 30 58,831.75 61,266.98 4.14 4 3,219.77 3,830.38 28 -  41 

8 HIMACHAL PRADESH 19 22,091.98 33,241.84 50.47 3 6,205.05 12,912.14 9 -  162 

9 JAMMU AND KASHMIR 27 47,696.67 82,124.98 72.18 1 2,500.00 37,061.06 245 -  245 

10 KARNATAKA 49 80,181.37 88,729.28 10.66 13 9,163.90 13,085.87 7 -  129 

11 KERALA 15 15,893.03 19,006.36 19.59 3 2,843.17 4,053.03 44 -  62 

12 MADHYA PRADESH 67 60,727.92 68,758.29 13.22 11 13,261.98 20,911.39 21 -  55 

13 MAHARASHTRA 221 1,86,747.47 2,07,107.67 10.90 20 46,635.90 69,801.95 9 -  228 

14 MANIPUR 28 12,786.41 22,561.39 76.45 1 4,454.17 14,322.79 153 -  153 

15 MEGHALAYA 13 5,093.36 8,215.30 61.29 0 0.00 0.00 - 

16 MIZORAM 25 12,450.29 17,404.99 39.80 1 2,393.47 6,527.45 117 -  117 

17 NAGALAND 35 11,876.76 16,260.88 36.91 1 2,326.52 6,663.00 132 -  132 

18 ODISHA 78 1,15,014.68 1,24,237.97 8.02 16 20,642.95 29,233.53 6 -  201 

19 PUNJAB 23 17,390.42 18,541.79 6.62 0 0.00 0.00 - 

20 RAJASTHAN 43 57,434.70 62,820.73 9.38 3 13,624.08 18,868.73 28 -  84 

21 SIKKIM 21 14,350.32 20,947.13 45.97 2 1,727.48 8,324.29 56 -  96 

22 TAMIL NADU 60 2,01,884.92 2,22,249.27 10.09 9 12,292.60 22,251.10 33 -  168 

23 TRIPURA 20 5,293.78 5,435.11 2.67 1 569.63 708.73 30 -  30 

24 UTTAR PRADESH 91 1,23,623.40 1,37,592.44 11.30 23 35,079.36 47,974.35 5 -  76 

25 WEST BENGAL 61 62,904.22 74,807.31 18.92 16 17,843.75 24,636.21 18 -  141 

26 A & N ISLANDS 10 3,043.24 3,024.10 -0.63 1 237.80 238.00 35 -  35 

27 DELHI 27 81,077.58 84,035.68 3.65 3 6,269.56 7,147.35 8 -  37 

28 PONDICHERRY 1 195.00 195.00 0.00 0 0.00 0.00 - 

29 CHHATISGARH 41 74,598.20 1,00,729.24 35.03 9 26,195.99 36,373.79 33 -  87 

30 JHARKHAND 48 73,691.13 80,705.52 9.52 5 15,718.07 18,627.52 13 -  98 

31 UTTARAKHAND 29 35,446.38 53,700.30 51.50 5 23,991.39 40,262.34 3 -  141 

32 TELANGANA 44 32,353.76 34,660.25 7.13 3 12,392.14 14,198.00 27 -  180 

33 LADAKH 8 2,633.23 2,767.29 5.09 1 346.27 480.33 27 -  27 

34 MULTI STATE 80 3,08,927.60 4,27,889.54 38.51 28 58,902.35 1,02,624.95 13 -  276 

                    

Total 1514 21,21,471.79 25,87,946.13 21.99 231 4,40,469.43 7,66,274.98   

 

A - Cost Overrun = Anticipated Cost minus Original Cost 
$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 

 


	A - Cost Overrun = Anticipated Cost minus Original Cost
	$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning

