
GOVERNMENT OF INDIA
MINISTRY OF AYURVEDA, YOGA & NATUROPATHY,

UNANI, SIDDHA AND HOMOEOPATHY
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LOK  SABHA
UNSTARRED QUESTION NO.520

TO BE ANSWERED ON 26TH FEBRUARY, 2016

SETTING UP OF ALL INDIA INSTITUTE OF AYURVEDA

520. SHRI DUSHYANT CHAUTALA:

Will the Minister of AYURVEDA, YOGA AND NATUROPATHY, UNANI, SIDHA
AND HOMEOPATHY (AYUSH) be pleased to state:

(a) whether the plan for setting up of All India Institute of Ayurveda (AIIA) has not been
completed by the stipulated time;

(b) if so, the reasons therefor;

(c) whether such delay has cuased for cost escalation of the projects which in turn also affects the
realization of AIIA; and

(d) if so, the details thereof and further steps taken by the Government to setting up AIIA in a
time bound manner?

ANSWER
THE MINISTER OF STATE (IC) OF THE MINISTRY OF AYURVEDA,
YOGA & NATUROPATHY, UNANI, SIDDHA AND HOMOEOPATHY

(SHRI SHRIPAD YESSO NAIK)

(a) & (b):    Yes.   The slow progress is due to delay in obtaining statutory clearances from
local bodies.

(c):     Government had approved an amount of Rs. 134 crore for the project but later on it was
revised to Rs. 157 crore in March, 2013 which includes certain items / works which were not
taken at the initial stage.

(d):      The progress of the project is being reviewed from time to time with the concerned
agencies in the Project Management Committee Meeting and also review undertaken by
Secretary (AYUSH) with Senior Officers regularly. The construction of the building is almost
complete. OPD is working with 9 Ayurveda specialties. Basic medical equipments, machinery
and allied services have been procured.
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