

**GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS**

**LOK SABHA  
UNSTARRED QUESTION NO.2342  
TO BE ANSWERED ON 21.12.2022**

**CONSTRUCTION OF ROB AT RAHIMATPUR AND MASUR**

**2342. SHRI SHRINIWAS PATIL:**

**Will the Minister of RAILWAYS be pleased to state:**

- (a) whether the Government is aware that construction of two Railway Over Bridges (ROBs) at Rahimatpur and Masur has been going on since more than last one year causing daily traffic jams and great public inconvenience;**
- (b) if so, the reasons for the delay in completion of the over bridges; and**
- (c) the likely date of completion of the above over bridges?**

**ANSWER**

**MINISTER OF RAILWAYS, COMMUNICATIONS AND  
ELECTRONICS & INFORMATION TECHNOLOGY**

**(SHRI ASHWINI VAISHNAW)**

**(a) to (c): Road Over Bridge (ROB) in lieu of level crossing (LC) No. 81 at Kms. 166/4-5 between Rahimatpur-Targaon stations and ROB in lieu of LC No. 92 at Kms. 190/3-4 between Masur-Shiravade stations on Pune-Miraj section of Pune division have been sanctioned on cost sharing basis. These ROBs are being constructed by State Government of Maharashtra through Maharashtra Rail Infrastructure Development**

**Corporation Limited (MRIDCL) on single entity basis. The land acquisition and utility shifting in approach portion by State Govt., resulted in some delay. Works are in progress now. The completion of above works depend upon action by Executing Agency (MRIDCL) of State Govt. of Maharashtra.**