

**GOVERNMENT OF INDIA  
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA  
UNSTARRED QUESTION NO. 4082  
ANSWERED ON 19<sup>TH</sup> DECEMBER, 2024**

**ROAD CONNECTIVITY BY NHAI**

**4082. SHRI HARIBHAI PATEL:**

**Will the Minister of ROAD TRANSPORT AND HIGHWAYS**

**सड़क परिवहन और राजमार्ग मंत्री**

**be pleased to state:**

- (a) the details of the status and targeted dates of completion of works taken up by the National Highways Authority of India (NHAI) in the State of Gujarat;**
- (b) the details of total works taken up by National Highways Authority of India (NHAI) in the country during the last five years, State-wise particularly in Mehsana Parliamentary constituency;**
- (c) the details of amount borne by Central Road and Infrastructure Fund (CRIF) for development projects in the State of Gujarat, district-wise; and**
- (d) the length of road completed by NHAI during the last five years, State-wise particularly in Gujarat?**

**ANSWER**

**THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS**

**(SHRI NITIN JAIRAM GADKARI)**

- (a) Details are enclosed as Annexure-A.**
- (b) and (d) Details are enclosed as Annexure-B.**
- (c) Details are enclosed as Annexure-C.**

**ANNEXURE-A**

**ANNEXURE REFERRED TO IN REPLY TO PART (a) OF THE LOK SABHA UNSTARRED QUESTION NO. 4082 ANSWERED ON 19.12.2024 ASKED BY SHRI HARIBHAI PATEL REGARDING ROAD CONNECTIVITY BY NHAI.**

**The status and details of projects completed/under construction by NHAI during the last five year in the state of Gujarat:**

| <b>Sr. No.</b>   | <b>Project Name</b>  | <b>NH no.</b>  | <b>Total Length(In Km)</b> | <b>Total Project Cost (in Rs. Crore)</b> | <b>Physical Progress</b> | <b>Schedule completion Date</b> |
|------------------|--|----------------|----------------------------|--|--------------------------|---------------------------------|
| <b>2019-2020</b> |  |                |                            |  |                          |                                 |
| <b>1</b>         | <b>Four Lanning of Dwarka-Khambhaliya-Devariya Section</b> | <b>NH-151A</b> | <b>71.9</b>                | <b>1024.7</b>                            | <b>Completed</b>         | <b>-</b>                        |
| <b>2</b>         | <b>Eight lane Vadodara-Mumbai Expressway Package- V</b>    | <b>NE-4</b>    | <b>24.6</b>                | <b>1324.8</b>                            | <b>66.20%</b>            | <b>23.04.2025</b>               |
| <b>2020-2021</b> |  |                |                            |  |                          |                                 |
| <b>3</b>         | <b>Six lane Sanchor - Santalpur Package-2</b>              | <b>754K</b>    | <b>32</b>                  | <b>785.5</b>                             | <b>Completed</b>         | <b>-</b>                        |
| <b>4</b>         | <b>Six lane Sanchor - Santalpur Package-4</b>              | <b>754K</b>    | <b>31.1</b>                | <b>778.2</b>                             | <b>99.70%</b>            | <b>31.12.2024</b>               |
| <b>2021-2022</b> |  |                |                            |  |                          |                                 |
| <b>5</b>         | <b>Eight lane Vadodara-Mumbai Expressway Package- VI</b>   | <b>NE-4</b>    | <b>36.9</b>                | <b>2271.9</b>                            | <b>96.80%</b>            | <b>15.02.2025</b>               |
| <b>6</b>         | <b>Eight lane Vadodara-Mumbai Expressway Package- VII</b>  | <b>NE-4</b>    | <b>27.5</b>                | <b>1710.3</b>                            | <b>79.50%</b>            | <b>31.03.2025</b>               |
| <b>7</b>         | <b>Eight lane Vadodara-Mumbai Expressway Package -X</b>    | <b>NE-4</b>    | <b>24.6</b>                | <b>1909.7</b>                            | <b>21.50%</b>            | <b>30.09.2025</b>               |
| <b>8</b>         | <b>Ahmedabad Dholera Package -1</b>                        | <b>NE-8</b>    | <b>22</b>                  | <b>1298</b>                              | <b>81.60%</b>            | <b>31.01.2025</b>               |
| <b>9</b>         | <b>Ahmedabad</b>   | <b>NE-8</b>    | <b>26.5</b>                | <b>1415.3</b>                            | <b>73.10%</b>            | <b>31.01.2025</b>               |

|                  |   |                 |             |               |                  |                   |
|------------------|---|-----------------|-------------|---------------|------------------|-------------------|
|                  | <b>Dholera Package -2</b>   |                 |             |               |                  |                   |
| <b>10</b>        | <b>Ahmedabad Dholera Package -3</b>                                     | <b>NE-8</b>     | <b>22.5</b> | <b>1034</b>   | <b>88.50%</b>    | <b>15.01.2025</b> |
| <b>11</b>        | <b>Ahmedabad Dholera Package -4</b>                                     | <b>NE-8</b>     | <b>38</b>   | <b>1181.8</b> | <b>85.30%</b>    | <b>15.01.2025</b> |
| <b>12</b>        | <b>Eight lane Delhi-Vadodara Expressway Package-29</b>                  | <b>NE-4</b>     | <b>22.5</b> | <b>1121.6</b> | <b>Completed</b> | <b>-</b>          |
| <b>13</b>        | <b>Eight lane Delhi-Vadodara Expressway Package-30</b>                  | <b>NE-4</b>     | <b>21.5</b> | <b>1185.3</b> | <b>90.80%</b>    | <b>31.01.2025</b> |
| <b>14</b>        | <b>Eight lane Delhi-Vadodara Expressway Package-31</b>                  | <b>NE-4</b>     | <b>19.5</b> | <b>1547.9</b> | <b>95.80%</b>    | <b>31.03.2025</b> |
| <b>15</b>        | <b>Six lane Sanchor - Santalpur Package-3</b>                           | <b>754K</b>     | <b>32</b>   | <b>752.3</b>  | <b>98.10%</b>    | <b>31.12.2024</b> |
| <b>16</b>        | <b>Six lane Sanchor - Santalpur Package-1</b>                           | <b>754K</b>     | <b>30.1</b> | <b>649.6</b>  | <b>Completed</b> | <b>-</b>          |
| <b>17</b>        | <b>Eight lane Delhi-Vadodara Expressway Package-27</b>                  | <b>NE-4</b>     | <b>26.4</b> | <b>1371.6</b> | <b>87.50%</b>    | <b>31.01.2025</b> |
| <b>18</b>        | <b>Eight lane Delhi-Vadodara Expressway Package-28</b>                  | <b>NE-4</b>     | <b>25.2</b> | <b>1339.1</b> | <b>94.50%</b>    | <b>28.02.2025</b> |
| <b>19</b>        | <b>Four Lanning of Dhrol-Bhadra Patiya and Bhadra Patiya - Pipaliya</b> | <b>NH-151 A</b> | <b>50.4</b> | <b>768.4</b>  | <b>Completed</b> | <b>-</b>          |
| <b>20</b>        | <b>Four Lanning of Madhavpur to Porbandar</b>                           | <b>NH-51</b>    | <b>40.7</b> | <b>135.6</b>  | <b>Completed</b> | <b>-</b>          |
| <b>2022-2023</b> |   |                 |             |               |                  |                   |
| <b>21</b>        | <b>Four Lanning of Bhimasar-Anjar-</b>                                  | <b>NH-341</b>   | <b>59.5</b> | <b>1373.1</b> | <b>62.90%</b>    | <b>29.06.2025</b> |

|                  |  |              |             |                |               |                   |
|------------------|--|--------------|-------------|----------------|---------------|-------------------|
|                  | <b>Bhuj</b>  |              |             |                |               |                   |
| <b>22</b>        | <b>Four Lanning of Patan to Gojaria</b>                    | <b>NH-68</b> | <b>76.9</b> | <b>1181.3</b>  | <b>56.30%</b> | <b>07.03.2025</b> |
| <b>23</b>        | <b>Eight lane Delhi-Vadodara Expressway Package-26</b>     | <b>NE-4</b>  | <b>32.8</b> | <b>1971.4</b>  | <b>65.00%</b> | <b>31.03.2025</b> |
| <b>2023-2024</b> |  |              |             |                |               |                   |
| <b>24</b>        | <b>Six Lanning of Jetpur - Gondal - Rajkot</b>             | <b>NH-27</b> | <b>67.7</b> | <b>2070.4</b>  | <b>17.70%</b> | <b>26.09.2025</b> |
| <b>25</b>        | <b>Six Lanning of Samakhiyali - Santalpur</b>              | <b>NH-27</b> | <b>90.9</b> | <b>1553.8</b>  | <b>11.10%</b> | <b>27.12.2025</b> |
| <b>2024-2025</b> |  |              |             |                |               |                   |
| <b>26</b>        | <b>Eight lane Vadodara-Mumbai Expressway Package- VIII</b> | <b>NE-4</b>  | <b>35.4</b> | <b>3834.24</b> | <b>0.00%</b>  | <b>02.03.2026</b> |
| <b>27</b>        | <b>Eight lane Vadodara-Mumbai Expressway Package- IX</b>   | <b>NE-4</b>  | <b>26.6</b> | <b>2594.17</b> | <b>2.40%</b>  | <b>13.10.2025</b> |

**ANNEXURE REFERRED TO IN REPLY TO PART (b) and (d) OF THE LOK SABHA UNSTARRED QUESTION NO. 4082 ANSWERED ON 19.12.2024 ASKED BY SHRI HARIBHAI PATEL REGARDING ROAD CONNECTIVITY BY NHAI.****1. The details of Year wise Construction Summary (Length in km):**

| <b>Sl. No.</b> | <b>Name of the State / Union Territory</b> | <b>2024-25 (till Nov' 2024)</b> | <b>2023-24</b> | <b>2022-23</b> | <b>2021-22</b> | <b>2020-21</b> | <b>2019-20</b> |
|----------------|--|---------------------------------|----------------|----------------|----------------|----------------|----------------|
| 1              | Andaman & Nicobar Islands                  | 1                               | 11             | 25             | 39             | 113            | 65             |
| 2              | Andhra Pradesh                             | 427                             | 799            | 438            | 347            | 515            | 587            |
| 3              | Arunachal Pradesh                          | 37                              | 262            | 320            | 206            | 135            | 94             |
| 4              | Assam                                      | 117                             | 272            | 310            | 318            | 567            | 247            |
| 5              | Bihar                                      | 169                             | 497            | 488            | 576            | 691            | 197            |
| 6              | Chandigarh                                 | 0                               | 0              | 0              | 0              | 0              | 0              |
| 7              | Chhattisgarh                               | 154                             | 251            | 243            | 320            | 247            | 198            |
| 8              | D & NH                                     | 0                               | 0              | 0              | 0              | 3              | 0              |
| 9              | Daman and Diu                              | 0                               | 0              | 0              | 0              | 0              | 0              |
| 10             | Delhi                                      | 3                               | 53             | 43             | 5              | 20             | 38             |
| 11             | Goa  | 14                              | 11             | 16             | 65             | 49             | 30             |
| 12             | Gujarat                                    | 245                             | 622            | 658            | 249            | 361            | 292            |
| 13             | Haryana                                    | 70                              | 300            | 358            | 290            | 406            | 220            |
| 14             | Himachal Pradesh                           | 92                              | 251            | 139            | 146            | 89             | 76             |
| 15             | Jammu and Kashmir                          | 128                             | 243            | 217            | 263            | 234            | 46             |
| 16             | Jharkhand                                  | 83                              | 248            | 245            | 298            | 358            | 298            |
| 17             | Karnataka                                  | 251                             | 741            | 393            | 419            | 425            | 500            |
| 18             | Kerala                                     | 59                              | 282            | 171            | 76             | 344            | 186            |
| 19             | Ladakh                                     | 50                              | 81             | 51             | 0              | 7              | 4              |
| 20             | Madhya Pradesh                             | 335                             | 792            | 667            | 871            | 877            | 714            |
| 21             | Maharashtra                                | 514                             | 1463           | 1087           | 1534           | 2870           | 2422           |
| 22             | Manipur                                    | 24                              | 202            | 269            | 221            | 224            | 304            |
| 23             | Meghalaya                                  | 33                              | 162            | 98             | 26             | 36             | 0              |

|    |               |             |              |              |              |              |              |
|----|---------------|-------------|--------------|--------------|--------------|--------------|--------------|
| 24 | Mizoram       | 19          | 209          | 205          | 239          | 169          | 42           |
| 25 | Nagaland      | 64          | 159          | 236          | 254          | 197          | 68           |
| 26 | Odisha        | 110         | 357          | 410          | 544          | 683          | 441          |
| 27 | Puducherry    | 0           | 11           | 0            | 0            | 7            | 3            |
| 28 | Punjab        | 70          | 409          | 274          | 150          | 188          | 344          |
| 29 | Rajasthan     | 678         | 868          | 715          | 722          | 825          | 1018         |
| 30 | Sikkim        | 7           | 78           | 49           | 45           | 39           | 29           |
| 31 | Tamil Nadu    | 246         | 814          | 690          | 470          | 447          | 204          |
| 32 | Telangana     | 170         | 513          | 172          | 236          | 227          | 340          |
| 33 | Tripura       | 6           | 47           | 204          | 181          | 78           | 5            |
| 34 | Uttar Pradesh | 452         | 939          | 642          | 824          | 917          | 694          |
| 35 | Uttarakhand   | 66          | 216          | 219          | 354          | 577          | 357          |
| 36 | West Bengal   | 67          | 190          | 284          | 169          | 400          | 174          |
|    | <b>Total</b>  | <b>4761</b> | <b>12349</b> | <b>10331</b> | <b>10457</b> | <b>13327</b> | <b>10237</b> |

**2. The details of total works taken up by National Highways Authority of India (NHAI) in Mehsana Parliamentary constituency**

| Sr. No. | Project Name                     | NH no. | Total Length (In Km) | Length in Mehsana District | Total Project Cost (in Rs. Crore) | Date of appointed | Physical Progress (in %) | Scheduled date of completion |
|---------|----------------------------------|--------|----------------------|----------------------------|-----------------------------------|-------------------|--------------------------|------------------------------|
| 1       | Four Lanning of Patan to Gojaria | NH-68  | 76.9                 | 43.4                       | 1181.3                            | 09.03.2023        | 56.30%                   | 07.03.2025                   |

**ANNEXURE-C**

**ANNEXURE REFERRED TO IN REPLY TO PART (c) OF THE LOK SABHA UNSTARRED QUESTION NO. 4082 ANSWERED ON 19.12.2024 ASKED BY SHRI HARIBHAI PATEL REGARDING ROAD CONNECTIVITY BY NHAI.**

**The details of amount borne by Central Road and Infrastructure Fund (CRIF) for development projects in the State of Gujarat:**

| <b>Sr. No.</b> | <b>Name of District</b> | <b>Name of works</b>  | <b>Length</b> | <b>Amount Approved (Rs.In cr)</b> |
|----------------|-------------------------|---|---------------|-----------------------------------|
| <b>1</b>       | <b>Dang</b>             | <b>Wagai-Saputrara Road Km. 61/0 to 103/3 District-Dang</b>                     | <b>42.3</b>   | <b>39.62</b>                      |
| <b>2</b>       | <b>Tapi</b>             | <b>Sariya-Bandharpada-Temka Road Km.0/0 to 21/5</b>                             | <b>21.3</b>   | <b>45</b>                         |
| <b>3</b>       | <b>Tapi</b>             | <b>Itvai-Varpada-Fulwadi Road Km.0/0 to 16/400</b>                              | <b>3.6</b>    | <b>2.5</b>                        |
| <b>4</b>       | <b>Tapi</b>             | <b>Mandvi-Serulla Road Km.14/00 to 28/500</b>                                   | <b>10</b>     | <b>10</b>                         |
| <b>5</b>       | <b>Surat-2</b>          | <b>Tarsada-Kadod-Bardoli-Sarbhon-Navsari Road Km.33/100 to 75/00</b>            | <b>24.86</b>  | <b>30</b>                         |
| <b>6</b>       | <b>Surat-2</b>          | <b>Sahol-Kim-Mandvi Road Km.1/0 to 14/4</b>                                     | <b>5.5</b>    | <b>21</b>                         |
| <b>16</b>      | <b>Valsad</b>           | <b>Discarded length of N.H.8 Km.327/8 to 343/0 (Section Km.338/00 to 343/0)</b> | <b>2.6</b>    | <b>5.5</b>                        |
| <b>7</b>       | <b>Vadodara</b>         | <b>Karjan Diversion Road</b>  | <b>2.3</b>    | <b>4.75</b>                       |
| <b>8</b>       | <b>Dahod</b>            | <b>Dhanpur- Gangadi Road Km.0/0 to 21/200 (Limkheda)</b>                        | <b>21.2</b>   | <b>19.5</b>                       |
| <b>9</b>       | <b>Dahod</b>            | <b>Zalod-Gamdi Road Km.0/0 to 11/2</b>  | <b>11.2</b>   | <b>9</b>                          |
| <b>10</b>      | <b>Dahod</b>            | <b>Sarmariya To ODR (Varod-Sarmaria-Karamba Road) Km.0/0 to 10/300</b>          | <b>10.3</b>   | <b>9.4</b>                        |
| <b>11</b>      | <b>Dahod</b>            | <b>Kathla- Anas Road Km.0/0 to 10/200</b>                                       | <b>10.2</b>   | <b>9.4</b>                        |
| <b>12</b>      | <b>Narmada</b>          | <b>Sagbara-Borda-Sherula Km.0/0 to 10/800</b>                                   | <b>10.8</b>   | <b>8.94</b>                       |
| <b>13</b>      | <b>Panchmahal</b>       | <b>Ahmedabad-Godhara-Dahod-Indor Road Km.96/00 to 102/8</b>                     | <b>5.8</b>    | <b>7.5</b>                        |
| <b>14</b>      | <b>Bharuch</b>          | <b>Anklehswar-Valiya-Netrang Road 6/0 to 43/00</b>                              | <b>37</b>     | <b>67.5</b>                       |
| <b>15</b>      | <b>Mahisagar</b>        | <b>Vaddala-Balashinor-Nava Rojva Road Km.73/860 to 80/900</b>                   | <b>7.4</b>    | <b>13.2</b>                       |

|    |               |   |               |               |
|----|---------------|---|---------------|---------------|
| 17 | Rajkot        | Upleta-Kolki-Motipanoli-Sidsar Km.0/00 to 26/0  | 26            | 26.5          |
| 18 | Jamnagar      | Lalpur-Motakhadba Km.0/0 to 11/800  | 11.825        | 15            |
| 19 | Jamnagar      | Vadinar Approach Road Km.0/0 to 10/700  | 10.7          | 11            |
| 20 | Surendranagar | Dhrangadhra-Kuda-Sara-Tha-Chotila Road Km.51/0 to 53/5, Km.64/5 to 70/90 and 78/0 to 79/0 | 9.9           | 9.5           |
| 21 | Morbi         | Morbi-Ravapar-Gunda-Sajanpur Km.0/0 to 21/0   | 19            | 67.5          |
| 22 | Morbi         | N.H. to Lakhdhipur-Kalikanagar-Nichi Mandal Km.0/0 to 19/00 (Morbi Panchyat)              | 19            | 35            |
| 23 | Amreli        | Palitana-Jesar-Savarkundla Road Km.44/0 to 80/00  | 36            | 22            |
| 24 | Probandar     | Kutiyana-Mahiyari-Bagasara Road Km.0/0 to 30/8  | 30.7          | 37.4          |
| 25 | Probandar     | Navagam-Bhad-Erda-Nerana Road Km.0/0 to 21/300  | 21.68         | 34.1          |
| 26 | Bhavnagar     | Songadh-Palitana Road (Km.32/6 to 56/8) and Palitana Bypass Road (Km.0/0 to 1/250)        | 23.25         | 34.9          |
| 27 | Jungadh       | Gadodar-Sasan Road Km.0/0 to 31/50  | 31.5          | 13            |
| 28 | Anand         | Ligada-Bhalej-Anand Road Km.0/0 to 19/200   | 17.2          | 42.9          |
| 29 | Anand         | Bhalej-Sarasa Road, Km.5/6 to 15/6  | 10            | 16.5          |
| 30 | Aravalli      | Modasa-Meghraj-Undva Road Km.0/0 to 14/400  | 14.4          | 19.8          |
| 31 | Ahmedabad     | Sanand-Chekhla-Kadi Road Km.24/60 to 36/20  | 11.6          | 24.24         |
| 32 | Ahmedabad     | Simej-Koth-Kalyangadh-Lagdana-Baldana Road Km.0/0 to 29/70                                | 10            | 13.42         |
| 33 | Kutch         | Pragpar-Mundra -Asaid Road Km.0/0 to 3/900 and Km.7/100 to 9/335                          | 9.35          | 178.97        |
|    |               | <b>Total</b>  | <b>538.47</b> | <b>904.54</b> |

\*\*\*\*\*